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TRI-PARTY AGREEMENT MILESTONE REVIEW AND
MONTHLY SUMMARY REPORT

1.0 ADMINISTRATIVE ITEMS/MILESTONE STATUS

Upcoming Meetings

The next Office of River Protection (ORP) quarterly milestone review is scheduled for August
18, 2016, from 8:30 a.m. to 11:30 a.m. at the Ecology office in Richland, Washington. The next
ORP project managers meeting (PMM) is scheduled for June 15, 2016, from 1:00 p.m. to 3:30
p.m. at the ORP office in Richland, Washington.

Recent Items Entered/To Be Entered into the Administrative Record

U.S. Department of Energy (DOE), ORP provided the monthly Tri-Party Agreement (TPA) and
Consent Decree (CD) reports, which will be submitted to the Administrative Record. ORP
reported that that the Department of Justice (DOJ) has been in discussions with the state
Attorney General's office regarding the due dates for the quarterly reports. ORP's understanding
is that the first quarterly report will be submitted by July 31, 2016, and will cover the previous
three months of activities. ORP noted that the quarterly reports used to be submitted on Friday,
and they will now be submitted on Monday.

Tri-Party Agreement Milestone Status

ORP stated that there was no change to the milestone status since last month. Washington State
Department of Ecology (Ecology) asked if the status of M-045-84 will be addressed. ORP
responded that a status would be provided during the single-shell tank closure program portion of
today's meeting.

Office of River Protection/Washington State Department of Ecology Tri-Party Agreement
and Consent Decree Agreements, Issues and Action items - May 2016

The action items were discussed and updated as follows (see agreements, issues and action items
table):

Action No. 1 (TF-15-06-01)

ORP stated that this action was closed during the last PMM held April 21, 2016.

Action No. 2 (TF-15-10-02)

ORP stated that it is coordinating with Ecology to schedule a meeting in June 2016 to provide a
flow sheet on the mass and energy balance associated with the Direct Feed Low-Activity Waste
(DFLAW) program. This action remains open.
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Action No. 3 (TF-15-10-03)

ORP stated that a write-up was provided to Ecology for the Liquid Effluent Retention Facility
(LERF) basins. Ecology stated that it will review the information and provide any comments by
email. Ecology agreed that ORP met the action, and that this action could be closed. This action
was closed.

Action No. 4 (TF-16-01-01)

ORP noted that Ecology was included in the recent 3D model review associated with Low-
Activity Waste Pretreatment System (LA WPS), and asked if Ecology had received additional
presentations regarding technical details or as part of the permitting process. Ecology responded
that it had not received additional information. ORP stated that the intent is to present the
technical details in line with the sections of the permit modification request that is being
produced. ORP stated that the next complete set of drawings that will be available is the 60
percent design review. ORP noted that the 60 percent design review won't be ready for a few
months, and an effort will be made to provide Ecology the process information leading up to the
60 percent. Ecology asked if it will be invited to attend the 60 percent design review. ORP
responded that Ecology will be invited to attend. This action remains open.

Action No. 5 (TF-16-01-02)

ORP stated that this action is a continuation of action No. 2, and it will be tied into the LERF/
Effluent Treatment Facility (ETF) discussion. This action remains open.

Action No. 6 (TF-16-01-03)

ORP stated that this action relates to the higher than expected radiological contamination levels
in the soil during the legacy duct work, and efforts are under way to provide the requested
information to Ecology. This action remains open.

Key Documents List

ORP provided an updated key documents list.

2.0 SYSTEM PLAN

ORP stated that the history of System Plan 7 is still being carried in the monthly summary report,
and there have been discussions with Ecology about how much of the information should be
maintained. ORP noted that meetings on System Plan 8 have started, and it will be reported in
next month's summary report. ORP stated that there have been three or four discussions with
Ecology to provide a status from a planning perspective regarding the activities in the past year.
ORP added that it is working toward the scenario selection to meet the October 31, 2016
milestone due date. Ecology stated that there had been internal discussion regarding ORP's
emails communication, and requested another month to consider how much information to carry
forward regarding System Plan 7.

Ecology inquired about the status on releasing the modeling that was done last summer in
support of a base case scenario. ORP responded that the modeling effort was associated with the
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CD and not releasable at the time, and efforts are under way with legal to release the
information.

3.0 ACQUISITION OF NEW FACILITIES

ORP stated that extension requests regarding the M-090-13 and M-047-07 dispute have been
processed for a month or two at a time while the CD was in judicial review. ORP indicated that
the parties should be able to make progress with dispute resolution since the CD has been
amended, and that there was a recent discussion with Ecology. ORP noted that the extension
request expires tomorrow. Ecology stated that a shorter extension of 30 days would be
preferable and it would give the parties enough time to determine the path forward. ORP stated
that a 30-day extension request for both of these milestones will be routed for signature today.

4.0 SUPPLEMENTAL TREATMENT AND PART B PERMIT APPLICATIONS

ORP stated that milestone M-062-45ZZ, to negotiate a one-time supplemental treatment
selection, was meant to coincide with the System Plan 7 process and identify any other
technologies besides vitrification that were proposed. ORP added that ultimately a negotiated
decision (regarding supplemental treatment selection) must be reached with Ecology. ORP
stated that this milestone has been in dispute, and the dispute will be extended another 30 days.
ORP noted that this dispute will be the most complicated in terms of the appropriate timing for
identifying the supplemental treatment schedule. Ecology stated that the issue wasn't necessarily
the one-time supplemental treatment, but there are several milestones that use M-062-45ZZ as an
anchor, and the milestones are associated with the permitting schedule. Ecology added that an
understanding of ORP's permitting schedule is needed. ORP clarified that the permitting
schedule Ecology was referring to was the project permit schedule. Ecology responded that it
was the project permit schedule. ORP stated that the intent is to provide the information that
Ecology needs.

ORP stated that there will be a struggle to have any kind of technical basis for the decisions
associated with a supplemental treatment selection and the target milestones that are supposed to
be converted to interim milestones until System Plan 8 is established. ORP noted that System
Plan 8 will provide a lifecycle view of the tank waste cleanup mission. System Plan 8 is
scheduled to be released in October 2017.

5.0 242-A EVAPORATOR STATUS

ORP noted that the past evaporator campaign (EC) waste volume reductions have been included
in the monthly summary report. The most recent campaigns (EC-04 and EC-05) resulted in a
year-to-date waste volume reduction of 304,000 gallons. The EC-06 campaign is scheduled for
early August 2016. Currently there is an outage to complete electrical upgrades, redo the control
room, and installing variable frequency drives in one of the pumps. ORP stated that the
evaporator is on track to complete the planned campaigns this year.

Note: See discussion under the CD section regarding the spare reboiler requirement status.
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6.0 LIQUID EFFLUENT RETENTION FACILITY/200 AREA EFFLUENT
TREATMENT FACILITY

ORP stated that the LERF basin volumes are reported for the month of April 2016. ORP
reported that the activities under the first bullet for significant planned actions in the next six
months have been completed. Those activities include staff training, component and system
testing, and the readiness activities, which are in the form of an operational readiness checklist
(ORC) that has been signed by Washington River Protection Solutions (WRPS) management.
ORP noted that some component issues are being addressed, which are not unexpected, and full
operation for processing basin 43 is anticipated in the near future. Ecology inquired about the
component issues and are these on the secondary treatment train. ORP responded that there were
a couple valves in the main treatment train have been addressed via a developed work package,
and the valves do not impact operations. However, on the secondary treatment train, ORP added
that a pump associated with the thin film dryer will be replaced with a spare over the weekend,
and the pump will be running by Monday. ORP stated that the facility was able to process and
incur backlog into the concentrate tanks and then process with the thin film dryer.

ORP noted that the permit modification package was submitted to Ecology. Ecology requested a
meeting with ORP and WRPS to discuss the comments that Ecology submitted. ORP responded
that it will follow up with scheduling a meeting.

ORP reported that the plant is operating and is producing verification water as waste is being
processed through the main treatment train. Basin 43 is the first basin that will be processed, and
the contents have been moved into the surge tank and that verification water is being produced.
ORP stated that four million gallons are to be processed by the end of this fiscal year in two two-
million gallon batches with a two-week outage in between. The plan is to complete processing
the remainder of basin 43 by the end of calendar year 2016.

Ecology initiated a discussion regarding the Integrated Disposal Facility (IDF) performance
assessment (PA), and stated that there are a variety of themes as to the amount of liquid and
whether solids are going to be created in LERF/ETF. Ecology inquired about access to
information regarding planning assumptions for LERF/ETF and what the configuration is likely
to be to support DFLAW. ORP responded that Ecology's inquiry is part of the discussion
associated with action Nos. 2 and 5 (see action item table). ORP stated that currently the
configuration for ETF will remain the same, and a follow-on discussion could be held during the
flow sheet discussion. Ecology noted that there is a consideration of accommodations for solids,
and the idea has been raised again about a Cast Stone or some sort of monolith waste form to
accommodate the solids in LERF/ETF. ORP stated that there are considerations of the liquid
form being grouted, and that could be part of the flow sheet discussion.

7.0 TANK SYSTEM UPDATE

Double-Shell Tank (DST) Integrity - ORP noted three enhanced annulus video inspections were
completed, and the remaining inspections are on schedule to be completed by the end of
September 2016.

Single-Shell Tanks (SST) Integrity - ORP reported that the four in-tank video inspections are on
track to be completed by September 2016.
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8.0 SINGLE-SHELL TANK INTEGRITY ASSURANCE

ORP stated that the milestone for the Independent Qualified Registered Professional Engineer
(IQRPE) is on schedule to be completed by September 30, 2018. Ecology pointed out the work
initiated on T-1 12 for intrusion, and noted that inquiries have been made about the basis for
designating T-112 as a known intrusion tank. ORP responded that the rationale behind
deployment of the ventilation system wasn't solely based on intrusion, but it was also free liquid
that becomes a dragging mechanism. ORP took an action to provide Ecology the basis for
initiating work on T- 112 as an intrusion tank.

ORPAction 1: ORP will provide Ecology the basis for ventilation work on T-112 as an
intrusion tank.

9.0 IN-TANK CHARACTERIZATION SUMMARY

ORP noted that the AP-102 sampling is in support of AY-102 retrieval, and the C-11 sampling
is standard procedure following retrieval to obtain tank characterization.

10.0 TANK OPERATIONS CONTRACT OVERVIEW

ORP provided an update on the favorable schedule variance in base operations (5.01). ORP
noted that the information is from March 2016, and the monthly summary reporting is always
two months behind. ORP stated that it had been a struggle to get retrieval going in AY- 102, and
resources were focused on that effort. ORP reported that currently retrieval is at 94 percent in
AY-102, and there has been a pause in retrieval to remove the modified sluicers and install four
enhanced reach sluicers, which has been completed.

The unfavorable schedule variance for retrieve and close (5.02) was due to work stoppages
associated with the self-contained breathing apparatus. ORP stated that work being done in C
Farm was completing sampling at C-Ill and efforts to deploy a third retrieval technology at tank
C-105. The work being done in A/AX Farms was installing the retrieval systems into AX-102
and AX-104 tanks. ORP noted that the unfavorable cost variance was associated with installing
ventilation equipment in AX-102 and AX-104. The two tanks need to be ventilated while waste
disturbing activities are done with removal of legacy equipment, and the tanks are being tied into
portable 127.

ORP stated that from a fiscal year-to-date perspective, treat waste operations (5.5) is behind
schedule $4 million, and about $2.2 million is due to the delay in procurement of the Microbeads
resin. ORP noted that the resin is in Seattle being cleared through customs. ORP stated that
there has been a delay in areas of the system integration and primary treatment facility system
design drawings incentive as a move is being made toward a different safety design strategy.
ORP stated that the negative cost variance of $277K is due to the delayed receipt of the
microbeads resin. Ecology inquired about the status of procuring the microbeads resin on a
production level. ORP responded that it is entering into a long-term strategy with microbeads,
and the plan is to procure about five years' worth of protection resin over the next two years. A
temperature-controlled warehouse is being built on site to store the resin, as well as equipment.
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11.0 SINGLE-SHELL TANK CLOSURE AND RETRIEVAL PROGRAM

Closure Program - ORP noted that the Resource Conservation and Recovery Act of 1976
(RCRA) Facility Investigation (RFI) report is on schedule to be submitted in December 2016
(M-045-61A). ORP stated that since 2010, the logic for closure milestones for Waste
Management Area (WMA)-C has lined up with a submittal, followed by two later submittals.
ORP noted that Ecology needs to have the groundwater information within the RFI to be able to
do the RCRA process. ORP added that previously the plan was to defer to the 200-BP-5
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA)
Record of Decision (ROD) in the remedial investigation/feasibility study (RI/FS) process. ORP
stated that it recently proposed a high level logic to Ecology, and Ecology will provide a
response within four weeks. ORP stated that if Ecology accepts the proposal, there would be
some milestone changes and the logic could be better lined up for the RFI within WMA-C and
the 200-BP-5 RI.

ORP reported that a meeting is scheduled with Ecology on May 25, 2016 regarding M-045-82.
ORP stated that the schedule logic that was proposed to Ecology will be discussed, which is
predicated more on the time sequence of submittals rather than a parallel sequence. ORP noted
that this dispute has been extended to August 1, 2016, which will be signed today.

ORP noted that the status of M-045-84 is at risk, and stated that discussions with Ecology are
needed to work through ORP's proposed schedule logic. ORP expressed confidence about
moving forward with negotiations on the second waste management area when the schedule
logic is laid out for WMA-C. ORP noted that the second WMA is A/AX. ORP stated that the
last time this milestone was discussed during the Inter-Agency Management Integration Team
(IAMIT) meeting, the situation was reversed. ORP stated that the status of the milestone was on
schedule, and Ecology questioned why the status wasn't at risk. OR? added that the reason was
since there wasn't a schedule and C Farm was at risk as well, the question was how to set
everything out in a series with C Farm coming before A/AX Farms.

Ecology responded that one of the concems is since retrieval activities were starting in A/AX
Farms, a discussion is needed about the schedule. Ecology added that a letter has been drafted
requesting the start of negotiations. ORP responded that the intent is to maintain continuity with
what is being done in C Farm when proposing a logic for A/AX Farms. Ecology indicated that it
would follow up internally to initiate discussions with ORP.

ORP stated that M-045-62 is on schedule, and noted that it will tie in with the integration
between groundwater and vadose zone closure corrective actions at WMA-C and will be part of
the proposed logic that Ecology is reviewing.

ORP stated M-045-85 is on schedule to complete negotiations for interim milestones for closure
of remaining WMAs.

ORP noted that M-045-92, the interim barriers, is in dispute at the IAMIT level, and will be
discussed later today during the IAMIT meeting.

Retrieval Program - ORP stated that retrieval in C Farm is finishing up and moving over to AX
Farm. The first tanks in AX Farm will be AX-102 and AX-104. ORP stated that a retrieval data
report (RDR) , which is required under M-045-86, will be submitted to Ecology by the end of
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September 2016 for C-102. An RDR submittal for C-111 will follow in November 2016. ORP
noted that post-retrieval sampling will be done in C-11l in late May, early June 2016. ORP
expressed appreciation to Ecology for its support with the C-111 Tank Sampling and Analysis
Plan (TSAP).

12.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

ORP reported that the Tank Waste Retrieval Work Plans (TWRWPs) for AX-101 through 104
have been developed, and the risk assessment comments are being resolved. ORP indicated that
the four TWRWPs should be finalized by late June 2016. ORP noted that the TWRWP table will
be updated to reflect the AX tanks. ORP stated that a draft TWRWP for a third retrieval
technology in C-105 is in Ecology review, and it will be formally submitted to Ecology within
two months.

13.0 APPENDIX H STATUS - SINGLE-SHELL TANK WASTE RETRIEVAL
CRITERIA

ORP stated that C- 106 is in Appendix H review, and it is not a CD tank.

14.0 TANK RETRIEVALS WITH INDIVIDUAL MILESTONES

There was no change in status to report.
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CONSENT DECREE MONTHLY SUMMARY REPORT REVIEW

1.0 CONSENT DECREE MILESTONE STATISTICS/STATUS - CONSENT DECREE
REPORTS/REVIEWS

ORP stated that discussions are under way between the DOJ and the state Attorney General's
office regarding the due dates for milestone D-1 6C-03. ORP stated that the first quarterly report
will be submitted by July 31, 2016, and the report will cover the previous three months of
activities. ORP added that the summary reports will now be submitted on a Monday instead of
Friday. ORP noted that milestone D-006-00-B is due by October 25, 2016, and the parties need
to consider when the meetings need to occur to review the CD.

ORP announced that there has been a change in assignment for the Waste Treatment and
Immobilization Plant (WTP) team, and an integrated approach has been taken for the DFLAW
project. The three federal project directors for Low-Activity Waste (LAW) Facility, Balance of
Facilities (BOF) and Analytical Laboratory (LAB) is also known as (LBL) will now be able to
interchange within the DFLAW management.

The reports, agreements, issues, and actions were discussed and updated as follows:

Action No. 1 (WTP-14-10-01)

ORP stated efforts are under way to coordinate discussions with Ecology regarding this action
along with some tank farms discussions. This action remains open.

Action No. 2 (WTP-14-10-04)

ORP stated that an email was sent to Ecology yesterday (5/18/16) with dates for a
comprehensive briefing either next Tuesday or Wednesday. ORP stated that the briefing would
include the technical issue status for Pretreatment (PT) Facility and any additional action items
that are outstanding for PT. ORP referred to action No. 3 as part of the briefing. This action
remains open.

Action No. 3 (WTP-14-10-05)

ORP noted that this action will be included in the briefing under action No. 2. ORP stated that
this action should be changed to a three-year work plan instead of a two-year work plan. This
action remains open.

Action No. 4 (WTP-14-06-02)

ORP stated that this action will be included in the briefing under action No. 2. Ecology
suggested that ORP put together an agenda for the briefing, and Ecology could review it and
provide comments. ORP agreed that a collaborative agenda was a good plan, and stated that a
draft agenda would be provided to Ecology today. This action remains open.

Action No. 5 (WTP-14-04-01)

See action No. 4. This action remains open.
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Action No. 6 (WTP-15-01-01)

See action No. 2. This action remains open.

Action No. 7 (WTP-15-06-01)

ORP stated that it is reviewing the information Bechtel provided regarding the corrosion
simulant basis document, and there is no time line for completing the document. ORP noted that
the Senior Technical Authority (STA) will be present during the briefing next week (see action
No. 2), and an update could be provided at that time when the document will be ready to be
shared. ORP stated that the preference is to provide Ecology with the final version of the
document and not a draft. Ecology noted that the expectation is a corrosion simulant basis
document that includes a technical basis and calculations. ORP stated that when technical issues
1 through 4 are discussed during the briefing, particularly the erosion/corrosion technical issue,
some of the information related to the corrosion simulant basis document will be provided.
Ecology referred to the agenda for the briefing (see action No. 4), and requested that the
corrosion simulant basis document be included on the agenda. This action remains open.

Action No. 8 (WTP-16-02-01)

This action will be included in the briefing next week (see action No. 2). This action remains
open.

SPARE REBOILER REQUIREMENT STATUS

ORP noted that two CD milestones were recently created. ORP stated that the first milestone is
to purchase the spare reboiler, which is due December 31, 2016, and it is on track to meet the
procurement release. ORP added that following the procurement, there are two additional years
to build the reboiler and have it available onsite, which is also on track. Ecology inquired about
the phrase procurement release. ORP responded that the milestone states a reboiler must be
purchased, and the original language was procure a reboiler. ORP stated that it is equating
purchase and procure to the same thing in the first milestone, and that involves awarding a
contract. Ecology asked if ORP expects to have the contract awarded in December 2016, and
then proceed with building the reboiler. ORP responded that it is on track to meet that date.

ORP reported that when the activities are completed during the outage and the power comes
back on, laser scanning will be done in the back room for the reboiler to get the exact
specifications for the procurement award. Ecology asked if the laser scanning will be done
before or after the EC-06 campaign. ORP responded that there had been discussions about doing
the laser scanning before or after EC-06, and currently it is planned after EC-06.

2.0 SINGLE-SHELL TANK RETRIEVAL

ORP noted that page 7 of today's monthly summary report reflects a series of milestones that
were updated through the amended CD ruling. ORP stated that C-102, C-105, C-111, AX-102
and AX-104 are the five tanks that need to be retrieved to meet milestone D-16B-03 by
December 31, 2020.
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3.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

The CD TWRWP table is identical to the TPA TWRWP table. See discussion under TPA
TWRWP status.

4.0 SINGLE-SHELL TANK RETRIEVAL MONTHLY FISCAL YEAR EARNED
VALUE MANAGEMENT SYSTEM DATA

The Earned Value Management System (EVMS) data is the same as reported in the TPA section
of today's monthly summary.

5.0 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECT

ORP referred to the statement in the monthly summary about the cumulative-to-date cost and
schedule variances being based on the progress of the LBL internal forecast, and provided an
update about why WTP was being managed to an internal forecast. ORP noted that the DFLAW
initiative is new, which required a change to the contract and the baseline that manages the LAW
Facility. ORP stated that a baseline change proposal was submitted by Bechtel in December
2015 for review and comment, and a federal baseline change proposal was created that is
progressing through a series of approval steps in the Secretary of Energy's office. An external
independent review was conducted, which is a required step to a baseline change, and phase 2
was recently completed that looked at cost and schedule.

ORP stated that in parallel to the baseline development, it has been working on the contract
modifications, which involves a set of negotiations. ORP noted that while negotiations are under
way they cannot be discussed, but they are progressing well and are expected to be completed
over the summer.

ORP stated that the thermal catalytic oxidizer (TCO) which is part of the ventilation system was
received onsite in five different flatbed shipments, and it took a month to get the entire system
into the LAW Facility. The TCO is currently staged at the 48-foot elevation, although it is not in
its final location. ORP is waiting for receipt of the permit from Ecology, and when the permit is
effective, the TCO can be put in place. ORP stated that the caustic scrubber is the final large
piece of equipment to place in the LAW Facility, and it will be located right below the hatch.
ORP noted that a permit is not needed for the caustic scrubber.

ORP noted that the installation of the pulse jet mixers (PJM) in the vessel at Greenberry
Industrial was completed, and the vessel will be used for some of the testing for the standard
high solids vessels for PT Facility.

ORP stated that the preliminary documented safety analysis (PDSA) that was approved for the
Effluent Management Facility (EMF) will allow procurement of items for the EMF. ORP noted
that the EMF is in design and has had some construction progress.

ORP stated that when the PDSA change package for the hydrogen in piping and ancillary vessels
(HPAV) is approved, that will close one of the technical issues for PT Facility.
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6.0 PRETREATMENT FACILITY

ORP provided a brief history regarding the status of the PT Facility starting in 2012, when there
was a transition to focus on technical issues. In 2014, the first two-year work plan was
implemented, transitioning away from the baseline and moving to an internal forecast. Currently
PT Facility is utilizing the internal forecast as the baseline moving forward, and Bechtel has
taken earned value from the internal forecast. ORP stated that there are no longer any baseline
change proposals (BCPs) during this time frame, and there is a procedure that Bechtel is
following if there are any changes, which are internal forecast trends.

ORP stated that the plan is to resolve the technical issues by fiscal year (FY) 2018, and that is
based on the current three-year work plan. ORP noted that the internal forecast only goes
through FY 2018, and there are discussions about how to move forward beyond that time frame
with production engineering.

ORP reported that the receipt of the standard high solids test vessel is about a month-and-a-half
ahead of schedule, and it is expected in the late July 2016 time frame. ORP stated that the
HPAV PDSA change package is expected to be completed in the next 30 days, and it will be part
of the discussion during the briefing next week (see action No. 2). Ecology stated that its team
has generated information that it believes is appropriate to consider for technical issue resolution,
and once it has been approved by management, Ecology will provide it to ORP. Ecology
expressed a concern as to whether or not some of the older issues, other than the eight technical
issues, are being given full value in light of the changes that are occurring in PT Facility.
Ecology cited the installed tanks that had structural issues, the bottom drain issues, and possibly
PJM issues as examples that need to be considered to ensure that the system will function as
needed. ORP agreed with Ecology's concern, and stated that that could be part of the discussion.

Ecology asked if the HPAV PDSA change package, the proposed controls for hydrogen events
engineering study, and the PJM controls phase 3 test specifications will be available when they
are issued. ORP responded that those documents would be available to Ecology.

7.0 HIGH-LEVEL WASTE FACILITY

ORP reported that currently Bechtel's efforts are focused on accomplishing everything that needs
to happen to get full authorization, which includes procurement and construction. Bechtel is still
currently only released to the engineering design and some limited civil construction. The major
focus is the disposition of all the design and operability (D&O) review comments that resulted
from the D&O review report. Ecology asked if a decision has been made to conduct a D&O
review on the rest of the equipment. Ecology noted that the D&O review that was done yielded
serious results for part of the equipment, and expressed a concern that there would be too long of
a period before a review is conducted on the rest of the equipment. ORP responded that Bechtel
has been given a funding profile to develop a replan for how much progress could be made on
HLW Facility. ORP noted that the replan will take into account resolution of the D&O review
comments and the technical issues that are related from both HLW and PT Facilities.

Ecology stated its concern in a different way and expressed a concern about confirming that the
rest of the systems and equipment in HLW will not be impacted. ORP acknowledged Ecology's
concern. ORP stated that the revised engineering process that is now required for Bechtel
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includes system design reviews at 30 percent, 60 percent and 90 percent. ORP noted that a
major piece of the system design review is focused on the operability side, which provides a
means to identify any issues. ORP added that the system engineering management plan that
Bechtel has put forward includes development of the system design description (SDD), which
captures requirements and the validation of those requirements. ORP stated that many of the
requirements are operability requirements, and a multi-faceted team in operations plays a major
role in the design review process. ORP noted that the system engineering management plan
functions to identify issues along the process and not just catching issues at the end of the
process. Ecology acknowledged ORP's process, and stated that the objective is to identify issues
early enough so that impacts can be quickly determined. ORP agreed, and stated that is why it is
focusing on getting the D&O issues dispositioned. ORP added that many of the D&O issues will
be dispositioned by the engineering studies, and many of them will be combined instead of being
isolated issues.

ORP suggested an action to follow up with the engineering studies that support closure of the
D&O review at HLW. Ecology agreed with ORP's suggestion.

ORP Action 1: ORP to provide Ecology with the engineering studies that support
closure of the D& O review at HLW Facility.

Ecology stated its understanding is that the engineering studies vet every piece of information,
but that doesn't necessarily mean there is a specific resolution for closure. ORP agreed that that
is typically the process. ORP added that the purpose of dispositioning the D&O items is to
clearly define and conduct any evaluations necessary to determine the outstanding work scope,
and the work scope could mean calculation revisions or further work.

ORP reported that the high-efficiency particulate air (HEPA) filter testing at Mississippi State
University (MSU) has shown positive results with the filter exceeding all the conditions for
LAW Facility and all of the known conditions for HLW Facility. ORP noted that MSU was
approved for Nuclear Quality Assurance (NQA)-1 testing for the HEPA filter testing. ORP
stated that the design evolution testing was not NQA- 1, and when the filter is qualified for use in
HLW Facility, it will be NQA-1 testing. Ecology asked if any other testing will need to be done
or it will just be to requalify the paper. ORP responded that just the paper needs requalified,
which has been done.

ORP noted that under significant planned activities in the next six months, submittal of the full
facility update draft PDSA revision is expected in mid-August 2016, and the final submittal to
ORP is expected in November 2016.

8.0 LOW-ACTIVITY WASTE FACILITY

ORP stated that the baseline contract negotiations are ongoing, and commodity installation
continues in the LAW Facility. The TCO and the ammonia dilution skid have been staged, and
ORP is waiting for receipt of the permit from Ecology on those components. ORP noted that the
subcontractor work scope in the annex was completed, and the contractor is moving into the
control room and starting to do some work in the annex in the LAW Facility.

ORP stated that additional welds will be done on the melter shield lids. Currently there are tack
welds on the lids, and the thermal stress analysis showed the need for additional welding. ORP

Quarterly Milestone Review Meeting Minutes 12
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offered to schedule a briefing with Ecology regarding the additional welds. Ecology stated that it
would be helpful to include the lessons learned from the first melter lid to ensure the second
melter lid is done in a quality way.

ORP Action 2: ORP to schedule a briefing with Ecology regarding the additional
welds on the melter shield lids and the lessons learned from the first melter lid.

9.0 BALANCE OF FACILITIES

ORP stated that a major area of focus in BOF is in support of DFLAW with the continuing
design of the EMF. Currently the EMF is about 50 percent design complete, and the contractor
is at a transition point of preparing the procurement package to offer initial vendor bidding. The
next step will be an increase in design as feedback is received from vendors. There is some
construction in the field with the placement of the mud mat for EMF, and the soldier piles will be
put in place to support further excavation for the low point drain that will sit at the minus 40-foot
level.

ORP stated that the first step in the startup waterfall will be energizing from the permanent
power supply, which comes from the offsite 86 substation to building 87. Building 87 is the
primary switchgear building for the WTP. ORP noted that the startup waterfall supports the
standard progression of activities and startup in the individual BOF to support the overall WTP
site. ORP stated that energization is expected in the June 2016 time frame. ORP noted that there
have been a few delays going through the punch list, but pointed out this is the first-time
energization. ORP added that the focus is on quality and safety and taking the time to work
through any issues, and there is less of a concern about the schedule. There will be a progression
of energization from building 87 to building 91, which is the BOF switchgear building, and that
will allow permanent power to other BOF in support of the startup efforts.

Ecology inquired about the turn-down efforts in BOF. ORP responded that BOF is built to
support the overall WTP, and in order to support a reduced output, the output needs to be
reduced for the DFLAW mission. ORP stated that the two key areas to address are the chiller
compressor plant, which provides the air and cooling water, and the steam plant, which provides
the steam. There are manifold modifications that will be done in the steam plant that will allow
for high quality steam to come out of the system through a smaller manifold instead of the one
large pipe. ORP stated that construction of the chiller compressor plant is complete, but there are
some isolation valves that need to be placed within the facility to properly route for operations of
a reduced number of components. An additional rotary screw compressor is being installed in
the building, and the procurement has been let and is ongoing.

10.0 ANALYTICAL LABORATORY

ORP stated that the LAB is in place, and there will be very few physical changes to the facility.
The major current effort is completion of the test engineer's work station, which will allow
support of the instrument communications during the initial startup waterfall in BOF. The test
engineer's work station will be a point of control until the LAW Annex is operational. The
LAW Annex will be the control room that will be used for DFLAW operations, but the test
engineer's station will provide the opportunity to get some of the startup activities started earlier.

Quarterly Milestone Review Meeting Minutes 13
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ORP stated that walk-downs are being done on systems within the LAB to identify modifications
or isolations that may be needed for DFLAW. ORP reported that the procedures are being
developed to support the analytical methods development. The analytical methods development
is anticipated to start later this year and continue through the next two years.

Quarterly Milestone Review Meeting Minutes
May 19, 2016
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ATTENDEES:

U.S. DOE Office of River Protection: U.S. Environmental Protection Agency:

R. E. Beach
S. J. Beehler
K. W. Burnett
J. J. Carter
J. A. Diediker
R. L. Evans
T. W. Fletcher
J. F. Grindstaff
S. Harting
P. R. Hernandez
C. J. Kemp
C. F. Keith
D. P. Knight
D. M. MacDonald
A. C. McCartney
S. H. Pfaff
J. L. Sands
D. M. Stewart
G. D. Trenchard
B. R. Trimberger
R. J. Valle
W. R. Wrzesinski
J. D. Young

D. A. Faulk

Mission Support Alliance:

S. M. Braswell
R. E. Piippo
M. J. Turner

Other:

S. Cimon (Oregon DOE)
J. T. Hamilton (WRPS)
K. Knox (Court Reporter)
D. Parker (WRPS)

Washington State Department of Ecology:

N. Chandron
S. L. Dahl
J. D. McDonald
J. Price
J. Richardson
S. Schleif
A. Smith
C. Whalen

Project Manager Meeting Minutes
March 16, 2016
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May 19, 2016
Office of River Protection Quarterly Milestone Review Meeting

Ecology Offices, Conference Room 3A/B
Chairperson: Tom Fletcher

Topic Leads Time

Administrative Items / Milestone Status / Bryan Trimberger / Dan McDonald /8:30
ORP Key Documents List Jeff Lyon

System Plan Kaylin Burnett / Jeff Lyon / Dan 8:35
McDonald

Janet Diediker / Jeff Lyon / Dan
Acquisition of New Facilities McDonald 8:40

Supplemental Treatment and Part B Permit Steve Pfaff / Jeff Lyon / Dan 8:45
Applications McDonald

242-A Evaporator Status Paul Hernandez / Jeff Lyon 8:50

Liquid Effluent Retention Facility (LERF) Richard Valle / Stephanie Schleif 8:55
and 200 Area Effluent Treatment (ETF)

Tank System Update Dusty Stewart / Jeff Lyon 9:00

Error! Reference source not found. Dusty Stewart / Jim Alzheimer 9:05

In Tank Characterization and Summary Dusty Stewart / Michael Barnes 9:10

Tank Operations Contract (TOC) Overview ORP Project Leads / Jeff Lyon 9:15

Single-Shell Tank Closure Program Ryan Beach / Jeff Lyon 9:20

Single-Shell Retrieval Program (TPA and
CD), including:
* Tank Waste Retrieval Work Plan Status Chris Kemp / Jeff Lyon 9:25
* Tank in Appendix H

* Tanks with Individual Milestones

Waste Treatment Plant (WTP) Overall TPA Joni Grindstaff / Dan McDonald 9:30
and CD Summary and Milestones Status

WTP Pretreatment (PT) Facility Dan Knight / Dan McDonald 9:35

WTP High-Level Waste (HLW) Facility Wahed Abdul / Dan McDonald 9:40

WTP Low-Activity Waste (LAW) Facility Jeff Bruggeman/ Dan McDonald 9:45

WTP Analytical Laboratory (LAB)

WTP Balance of Facilities (BOF) Jason Young/ Dan McDonald 9:50



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -May 2016

Agreements:

1. Per an Ecology standing request (4/21/2016), ORP agrees to include any written directives given by DOE to the contractors for work required by the
CD in future quarterly CD Reports (see CD Section IV-C-1-e).

2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TPA Administrative
Record. Senior management will continue to be briefed if any follow-on actions arise.

Issues:

1. Ecology has a concern with WTP data being reported exclusively in the CD Monthly Summary Report as the current CD reporting process does not
allow Ecology early review time of the CD Monthly Summary Report. ORP and Ecology have raised this concern for discussion at the senior
management levels.

2. Ecology disagrees with ORP's letter 15-WSC-0027 and the System Plan.

1



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -May 2016

2

Tank Farms Action Items

# Action ID Start Action Action Updates / Needs for Actionee(s) Date
Date Status Closure Closed

Ecology would like to be included in future Steve Pfaff/
1 TF-15-06-01 06/15/15 Low-Activity Waste Pretreatment System Janet 4/21/A6

(LAWPS) work discussions and meetings. Diediker
Ecology requests ORP provide information

2 TF-15-10-02 10/15/15 regarding plans and concepts for LERF/ETF Open Wendell
to be ready to accommodate Direct Feed Low Wrzesinski
Activity Waste (DFLAW).
Ecology requests ORP provide information

3 TF-15-10-03 10-15-15 regarding the LERF basin covers, including Open Richard
the target and plan to reduce inventory in the Valle
basins.
Ecology requests DOE provide current Steve Pfaff/

4 TF-16-01-01 1-21-16 LAWPS technical design media to Ecology Open Janet
Diediker

Ecology would like DFLAW program Wendell
5 TF-16-01-02 1-21-16 interface information to include mass & Open Wrzesinski

energy balance and process flow information.

6 TF-16-01-03 1-21-16 Ecology would like more information on the Open Ryan Beach
contamination issue for AX-104 Riser 9D



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -May 2016

WTP Action Items

# Action ID Start Action Action Updates / Needs for Actionee(s) Date
Date Status Closure Closed

Ecology requests information on DOE's An engineering study
plans and timeline for the Low Activity conducted in 2008 will
Waste (LAW) (replacement) melter be provided to Ecology. Wendell

I WTP-14-10-01 10/23/14 assembly building. Open Additional information Wrzesinski
on replacements plans
will also be provided to
Ecology.

Ecology requests a status update to include Completed for HLW.

2 WTP-14-10-04 10/23/14 a schedule on the 8 technical team issues for Open Dan Knight
High Level Waste (HLW) and Pretreatment
(PT).

3 WTP-14-10-05 10/23/14 Ecology requests on update on the details of Open ompleted for HLW. Dan Knight
the 2-year work plan for HLW and PT.
Ecology requests that DOE provide a

4 WTP-14-06-02 06/19/14 presentation on how DOE incorporates, Open Joni
vets, and considers all technical issues Grindstaff
(including the Safety Design Strategy).
ORP and Ecology have a placeholder action ORP will follow-up with
to hold a comprehensive briefing/discussion Ecology to further define

5 WTP-14-04-01 04/22/14 on the PT efforts. Open and clarify this action so dstaff
that it can be address and
closed.

Ecology requests a presentation on Impacts will be better

6 WTP-15-01-01 1/22/15 standardized high-solids vessel design Open understood once the Dan Knight
(SHSVD) to include impacts and design studies are issued.
optimization in planning area 2, 3, and 4
ORP took an action to provide Ecology a

7 WTP-15-06-01 06/15/15 copy of the corrosion simulant basis Open Dan Knight
document.

3



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -May 2016

4

WTP Action Items

Start Ac Action Updates/Needs for At*' Date
Date Status Closure ctonee~s Closed

8 WTP-16-02-01 2/18/16 Ecology would like to know what design Open Dan Knight
features are left for SHSVD
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Office of River Protection

Office of River Protection (ORP)
Tri-Party Agreement (TPA) Milestone Review

Project Earned Value Management System reflects March 2016 information

Page Topic Leads

2 Administrative Items/Milestone Status Mcynal/Jefg Lyon

4 Systmlan Kaylin Burnett/Jeff
System Lyon/Dan McDonald

Janet Diediker/Jeff
6 Acquisition of New Facilities Lyon/Dan McDonald

7 Supplemental Treatment and Part B Permit Applications Steve Pfaff/Jeff Lyon/Dan
Suppemenal reatentand artMcDonald

9 242-A Evaporator Status Paul Hernandez/Jeff Lyon

10 Liquid Effluent Retention Facility and 200 Area Effluent Richard Valle/ Stephanie
Treatment Facility Schleif

11 Tank System Update Dusty Stewart /Jeff Lyon

11 Single-Shell Tank Integrity Assurance Alze iter

12 In Tank Characterization and Summary Du Stewart/Michael

14 Tank Operations Contract Overview Maa ger/Jf yon

24 Single-Shell Tank Closure Program Ryan Beach/Jeff Lyon

27 Single-Shell Tank Retrieval Program Chris Kemp/Jeff Lyon

29 Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff Lyon

30 Tank in Appendix H, "Status - Single Shell Waste Chris Kemp/Jeff Lyon
Retrieval Criteria"

30 Tank Retrievals with Individual Milestones Chris Kemp/Jeff Lyon

Waste Treatment and Immobilization Plant (WTP) Overall TPA

CD Summary and Milestone Status; see the U.S. Department of Joni Grindstaff/Dan
Energy, Office of River Protection Consent Decree 08-5085- McDonald
FVS Monthly Report for WTP Facility-specific information

TPA Monthly Report

May 2016
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Office of River Protection

Administrative Items/Milestone Status

Milestone Title Due Date ompletion Status

Fiscal Year 2015

M-062-45-TO1 Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 In Dispute

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 In Dispute

M-062-45-ZZ-A Convert M-062-3 1-TO 1 Thru M-062-34-TO 1 to Interim 04/30/2015 In DisputeMilestones

M-045-92 Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 In Dispute

M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015 In Dispute

M-045-91E1 Provide SST Farms Dome Deflection Surveys Every Two 09/30/2015 9/21/15 Complete
_Years.

Fiscal Year 2016

M-045-92N Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015 In Dispute

M-062-01AF Submit Semi-Annual Project Compliance Report 01/31/2016 01/29/2016 Complete

M-047-07 CD-1 for Secondary Liquid Waste Treatment and CR for 03/31/2016 In DisputeCD-2 to Ecology

M-090-13 CD-1 for Interim Hanford Storage Project and CR for CD-2 03/31/2016 In Dispute
to Ecology

M-062-31-TO1 Comp. Final Design & Submit RCRA Part B Permit Mod 04/30/2016 In Dispute
Request for Enhanced WTP & Supplemental Treatment

M-045-92Q Submit Barrier 4 Design/Monitoring Plan 06/30/2016 In Dispute

M-062-O1AG Submit Semi-Annual Project Compliance Report 07/31/2016 On Schedule

M-045-56L Ecology And DOE Agree, At A Minimum, To Meet Yearly 07/31/2016 On Schedule(By July) I
Fiscal Year 2017

M-045-92P Barrier 3 Construction Complete 10/31/2016 In Dispute

M-062-40E Select a Minimum of Three Scenario's 10/31/2016 On Schedule

M...045-..61A Submit to Ecology a primary doc. Phase 2 CMS and Rev. 0 12/31/2016 On ScheduleM-__45-6___A update to the RFI Report for WMA-C 2//26___ed_
Six months

M-045-62 Phase 2 Corrective Measures Implementation Work Plan after CMS On ScheduleFor WMA-C approval
(M-045-61A)

M-045-84 Comp Neg's of HFFACO Interim Milestones for Closure 01/31/2017 At Riskof 2nd SST WMA

TPA Monthly Report

May 2016
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Office of River Protection

CD-1/-2 = critical decision-1/-2.
CMD = current measuring device.
CMS = current measures study.
CR = change request.
DOE = U.S. Department of Energy.
Ecology = Washington State Department of Ecology.
HFFACO = Hanford Federal Facility Agreement and
Consent Order.

RCRA
RFI
SST
TBD
WTP
WMA

Resource Conservation and Recovery Act.
RCRA Facility Investigation.
single-shell tank.
to be determined.
Waste Treatment and Immobilization Plant.
Waste Management Area.

TPA Monthly Report

Milestone Title Due Date Completion Status
M-__62-__AH __bmi__ei-A__ua__Prje __C__piane __Reprt _/3_/2__7 Date heduDat

M-062-01AH Submit Semi-Annual Project Compliance Report 01/31/2017 On Schedule

M-062-01AI Submit Semi-Annual Project Compliance Report 07/31/2017 On Schedule

M-045-91E2 Provide SST Farms Dome Deflection Surveys' Every Two 09/30/2017 On Schedule
Years

May 2016
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Office of River Protection

System Plan

Significant Past Accomplishments:

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-
Party Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for
this embedded milestone from October 31, 2013 to December 15, 2013, for selection of
three, or more, scenarios to be modeled in the ORP-1 1242, River Protection Project
System Plan, Rev. 7 (System Plan 7).

2. Ecology defined five scenarios to be analyzed in System Plan 7. Washington River
Protection Solutions LLC (WRPS) included a description of each scenario in the Selected
Scenarios for the River Protection Project System Plan, Rev. 7 document released to
ORP on December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070,
"Completion of Hanford Federal Facility Agreement and Consent Order Milestone
M-062-40C, to select a Minimum of Three Scenarios and Partial Completion of
Milestone M-062-40," dated December 12, 2013, for completion and description of M-
062-40C scenarios.

3. Detailed assumption review was completed and has been approved by Ecology.

4. On February 11, 2014, ORP transmitted a letter (14-TPD-0003, "Contract No.
DE-AC27-08RV14800 - Approval to use Washington State Department of Ecology's
Appendix B, "Key Assumptions and Success Criteria" for the ORP-1 1242, River
Protection Project System Plan, Rev. 7") to WRPS in response to letter WRPS-1400313,
"One System - Washington River Protection Solutions LLC Transmits to the U.S.
Department of Energy, Office of River Protection for Approval, Appendix B Key
Assumptions and Success Criteria for the River Protection Project System Plan, Revision
7, in Support of Contract Deliverable C.2.3.1 -1, River Protection Project System Plan,"
to approve the use of Ecology's Appendix B, "Key Assumptions and Success Criteria,"
for System Plan 7.

5. On February 13, 2014 Ecology presented the five selected scenarios to the Hanford
Advisory Board Tank Waste Committee.

6. Ecology, ORP, and WRPS reviewed and provided comments for Sections 1.0 and 2.0 of
System Plan 7 during the week of February 17, 2014.

7. Ecology, ORP and WRPS reviewed and provided comments for Section 3.0 of the
System Plan 7 during the week of March 21, 2014.

8. Ecology, ORP and WRPS reviewed and provided comments for Appendix C, "Modeling
Tools," of the System Plan 7 during the week of April 1, 2014.

9. During the week of April 28, 2014, WRPS and ORP facilitated meetings for Ecology to
define detail spending assumptions for Case 5.

10. On July 29, 2014, WRPS case authors presented the results of the five cases to Ecology
and ORP.

11. System Plan 7 was reviewed, all comments resolved, and comments incorporated into the
document.

TPA Monthly Report

May 2016
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Office of River Protection

12. On October 31, 2014, ORP transmitted System Plan 7 to Ecology.

13. ORP received Ecology's January 14, 2015, transmitted letter 15-NWP-004, "Department
of Ecology Review of the River Protection Project System Plan, ORP-1 1242, Revision
7," regarding Ecology's review of System Plan 7.

14. ORP met with Ecology at the Tank Farms TPA and Consent Decree (CD) monthly status
meeting on February 25, 2015.

15. ORP transmitted letter 15-WSC-0027, "Washington State Department of Ecology
Review of ORP- 11242, River Protection System Plan, Rev. 7, 15-NWP-004, January 14,
2015," in response to Ecology's letter 15-NWP-004 to Ecology on June 2, 2015. ORP's
letter provided clarification and several attachments of additional information requested
in Ecology's January 14, 2015, letter.

16. Scenario selection discussions to support M-062-40E started between ORP and Ecology
on April 25, 2016.

Significant Planned Actions in the Next Six Months:

* Scenario selection discussions will be conducted to support M-062-40E, Due:
October 31, 2016

Issues: None.

TPA Monthly Report

May 2016
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Office of River Protection

Acquisition of New Facilities

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA
Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change
control form M-90-15-01 was submitted by ORP to Ecology for approval on December 30, 2015.
This dispute has been extended to May 20, 2016.

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste
(IHLW), Due: December 31, 2019, Status: On schedule.

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR)
for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change control form M-47-15-
01 was submitted by ORP to Ecology for approval on December 30, 2015. This dispute has been
extended to May 20, 2016.

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31,
2022, Status: On schedule.

Significant Past Accomplishments: None.

Significant Planned Actions in the Next Six Months: None.

Issues: None.

TPA Monthly Report

May 2016
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Office of River Protection

Supplemental Treatment and Part B Permit Applications

M-062-45-ZZ (designation for M-062-45 item 3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015, Status: In dispute.

M-062-45-ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones,
Due: April 30, 2015, Status: In dispute.

M-062-31-TO1, Complete final design and submit Resource Conservation and Recovery Act
Part B permit modification request, Due: April 30, 2016, Status: In dispute.

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: April 30, 2018, Status: In dispute.

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: April 30, 2021, Status: In dispute.

M-062-45-TO1, Every six years, within six months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: In Dispute.

M-062-45-XX, No later than December 31, 2021, the DOE and Ecology shall complete
negotiations to establish a mechanism that will apply to resolve future disputes regarding
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On
schedule.

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: December 30, 2022, Status: In dispute.

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:
February 28, 2023, Status: On schedule.

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and
LAW Tank Wastes, Due: December 31, 2047, Status: On schedule.

Significant Past Accomplishments:

*Per ORP letter 14-TF-0052, "Documentation of U.S. Department of Energy, Office of River
Protection and Washington State Department of Ecology Agreement that the Office of River
Protection will not Submit A One-Time Hanford Tank Waste Supplemental Treatment
Technologies Report," signed by ORP on May 6, 2014, and provided to Ecology on May 7,
2014, ORP documented the ORP/Ecology discussions for the one-time Hanford Tank Waste
Supplemental Treatment Technologies Report and that ORP does not intend to submit this report.
ORP received Ecology's response letter, 14-NWP-1 10, "Acknowledgement that the
U.S. Department of Energy, Office of River Protection Will Not Submit a One-Time
Supplemental Treatment Technologies Report," on May 29, 2014. ORP letter 14-TF-0088,
"Hanford Federal Facilities Agreement and Consent Order Class II Change Request for Deletion

TPA Monthly Report

May 2016

7



Office of River Protection

of Tri-Party Agreement Milestone M-062-40ZZ, One-Time Hanford Tank Waste Supplemental
Treatment Technologies Report," dated and delivered to Ecology on July 31, 2014, submitted a
signed TPA change package to delete the requirement of the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed
TPA Change Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014.

Significant Planned Actions in the Next Six Months: None.

Issues:

On January 30, 2015, ORP provided Ecology Change Control Form M-62-14-02, which
proposed adding language under TPA Milestone M-062-45 to defer negotiations required under
M-062-45. Ecology did not respond with the 14-day review period that ended February 13, 2015
which is deemed disapproval in accordance with the TPA. In letter 15-TF-0014, "Initiation of
Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent
Order Change Control Form M-62-14-02,"dated February 20, 2015, ORP initiated a dispute
resolution. Ecology provided a justification for their disapproval on March 12, 2015 via letter 15-
NWP-036, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Change Package, Change Number M-62-14-02, dated 01/30/2015." Ecology and ORP signed an
extension of the dispute resolution period at the TPA project manager level until May 20, 2016.

TPA Monthly Report
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Office of River Protection

242-A Evaporator Status

(previously reported under Milestone M-48, which has been closed out)

The 242-A Evaporator campaign strategy for fiscal year (FY) 2015 through fourth quarter of
FY 2016 depicted in the following table:

Fiscal Campaign Feed Slurry Comments
Year No. Source Tank

FY 2015 EC-01 AP-104 P-107 Completed June 21, 2015. WVR = 381 kgal

FY 2015 EC-02 AZ-102 AP-103 Completed July 21, 2015. WVR = 384 kgal

FY 2015 EC-03 AZ-102 AP-103 Completed September 25, 2015. WVR = 375 kgal

FY 2016 EC-04 AP-104 AP-103 Completed April 15, 2016. WVR = 258 kgal

FY 2016 EC-05 AP-104 AP-104 Completed April 21, 2016. WVR = 46 kgal

FY 2016 EC-06 AY-101 AP-104 Estimated to begin fourth quarter FY 2016.

FY = fiscal year
kgal = thousand gallons
WVR = waste volume reduction

Significant Planned Actions in the Next Six Months:

* Future campaign and outage scheduling

* Electrical preventative maintenance activities in 241-AW and 242-A

* Control room upgrades at 242-A Evaporator

* Replacement of the P-B-2 pump variable frequency drive

Issues: None.
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Office of River Protection

Liquid Effluent Retention Facility and 200 Area Effluent Treatment Facility

Status:

The Liquid Effluent Retention Facility (LERF) liquid levels, inventory, and received waste is
shown in the table below.

Note: Volumes in this table are estimated. Tanker shipment volumes are estimated by
multiplying the number of shipments by the capacity of the tanker being used.

242AL-42
(Basin 42)

242AL-43
(Basin 43)

242AL-44
(Basin 44)

Volume (as of 04/30/16) -5.35 Mgal -7.20 Mgal -6.76 Mgal

AZ-301 Tanker Shipments - - -

MWBT-31 and 34 Leachate - -49,000 gal

Perched Water Tanker Shipments - -

ERDF Leachate Transfers - 47,000 gal -

ERDF Leachate Tanker Shipments

Other (325 Building Totes) -1700 gal

242-A Campaigns (EC-04 & 05) ~ 416,000 gal
ERDF =
Gal =
Mgal =
MWBT

Environmental Restoration Disposal Facility.
gallon.
million gallons.
= mixed waste burial trench.

Significant Planned Actions in the Next Six Months:

* Staff training, component and system testing, and readiness activities for Effluent Treatment
Facility (ETF) are ongoing and expected to be completed in third quarter of FY 2016.

" Berm special protective coating of specific areas at ETF and LERF are ongoing and expected
to be completed in third quarter of FY 2016.

" Hanford Dangerous Waste Permit 8C, Operation Unit Group -3, class 1 prime modifications
package submittal in third quarter.

* Processing waste from LERF through ETF scheduled for third and fourth quarters of FY 2016.

Issues: None.
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Office of River Protection

Tank System Update

Significant Planned Actions in FY 2016:

Strikehfeigh means completed to date

Double Shell Tank (DST) Integrity

* Enhanced annulus video inspection:
-241 AN 101(complete)

- 241-AN-103
- 241-AN-104
- 241-AN-105
- 241-AN-106

241 AW 103 (complete)
-211 AW 106(complete)

- 241-SY-101
- 241-SY-102
- 241-SY-103

" Ultrasonic testing (UT) inspections (two risers for primary wall/welds, one riser for
secondary floor):
- 241-AN-105 (field work complete, in close-out)
- 241-AW-103 (preparations underway)

" Continuing bi-weekly inspections of AY-102 waste accumulation site
" Continuing bi-monthly comprehensive inspection of AY-102 annulus
" Revise and update RPP-7574, Double-Shell Tank Integrity Project Plan
" Released the DST independent qualified registered professional engineer (IQRPE) integrity

assessment report (RPP-RPT-58441) per WAC 173-303-640(2), "Tank systems".

Single Shell Tanks (SST) Integrity

" In-tank video inspections:
--24-T-407 (complete)
-241-411--4-(complete)

- 241-TX-103
- 241-TX-111
- 241-TX-113
- 241-TX-116
-24-B-W-4-(complete)
-24-1--244--(complete)
- 241-BY-105
- 241-U-102
- 241-U-105
- 241-U-107. (no free riser, replaced with 241-S-105)

" Intrusions mitigation (M-045-56):
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- Complete 241-T- 111. Evaporation of 241-T-1 11 continues, a report will be issued
when evaporation is considered complete.

- Work is initiated on subsequent tank 241-T-1 12

Single-Shell Tank Integrity Assurance

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional
Engineer (IQRPE) certification of single-shell tanks (SST) structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: September 30, 2018, Status: On schedule.

Significant Past Accomplishments: None

Significant Planned Actions in the Next Six Months:

* Continue planning for the SST integrity assessment by an IQRPE (M-045-91I).

Issues: None.

In Tank Characterization and Summary

For the period from April 1 through April 30, 2016:

Accomplishments:

* Completed RPP-RPT-58236, Derivation ofBest-Basis Inventory for Tank 241-S-111 as of
April 1, 2016, Rev 1

* Completed RPP-RPT-52180, Derivation of Best-Basis Inventory for Tank 241-SX-106 as of
April 1, 2016, Rev 2.

* Completed RPP-RPT-43992, Derivation ofBest-Basis Inventoryfor Tank 241-AN-106 as
of April 1, 2016, Rev 16.

* Completed RPP-PLAN-60724, Tank 241-AP-102 Grab Sampling and Analysis Plan during
241-A Y-102 Retrieval, Rev 0.

* Completed RPP-PLAN-60361, Tank 241-AP-107 Grab Sampling and Analysis Plan in
FY2016, Rev 0.

* RPP-RPT-59267, Final Report for Tank 241-C-111 Liquid Samples in Support of Hard
Heel Retrievalfor Fiscal Year 2016, Rev 0, was released.

" RPP-RPT-59294, Final Report for 241-AN-101 Floating Organic Check Samples in
Support of C-111 Retrieval in Fiscal Year 2016, Rev 0, was released.
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Office of River Protection

" Completed HNF-EP-0182, Waste Tank Summary Reportfor Month Ending
February 29, 2016, Rev 338.

" Completed evaporator slurry grab sampling for the combined EC-04/EC-05 Evaporator
campaign on April 7, 2016. Two samples were received at the laboratory.

" Completed 241-AP-102 grab sampling April 12, 2016. Nine samples were received at the
laboratory.

* Completed 241-AN-101 grab sampling April 25, 2016. Nine samples were received at the
laboratory.

Planned Action within the Next Six Months:

Tank sampling:
* Tank 241-AP-107 core sampling is planned to begin May 2016.

" Tank 241-AP-107 grab sampling is planned to begin May 2016

* Tank 241-C-11I closure grab sampling is planned to begin May 2016.

" Tank 241-AW-103 grab sampling is planned for August 2016.

Best-Basis Inventory (BBI) updates:

BBI updates for the following tanks were completed in April 2016:

* 241-AN-106 * 241-S-111 * 241-SX-106

BBI updates for the following tanks currently are planned to be completed in May 2016:

* 241-A-104 * 241-AP-107 * 241-C-111
s 241-A-106 * 241-AY-102
* 241-AN-101 * 241-AZ-102

Data Quality Objectives (DQO):

* RPP-8532, Double-Shell Tanks Chemistry Control Data Quality Objectives, Rev 15, is in-
process to identify additional analyses for corrosion mitigation and to simplify quality
control parameters is planned to be released in May 2016.

Issues: None
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Office of River Protection

Tank Operations Contract Overview

Project Performance

The earned value performance reporting reflects the format, work breakdown structure reporting
levels, and variance thresholds as agreed to with the Tank Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement
of performance against existing TPA milestones.

March-16

-BCWS BCWP ACWP sv CVISPICPI BAC EAC VAC
CM 57,499 58,407 59,030 908 6 0.99

FYTOD 258,219 249,370 261,087 7 ,11 570,584
CTD 3,109,354 3,080,623 3,085,766 (514 3,448,365 3,464,612 (16,247

actual cost of work performed.
budget at completion.
budgeted cost of work performed.
budgeted cost of work scheduled.
current month
cost performance index.
contract to date

CV
EAC
FYTD
SPI
SV
VAC

cost variance.
estimate at completion.
fiscal year to date
schedule performance index.
schedule variance.
variance at completion.

TPA Monthly Report

ACWP
BAC
BCWP
BCWS
CM
CPI
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Office of River Protection

Earned Value Data: Fiscal Year 2016 March-16
Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values

p
z

I p

I
- BCWS

3 BCWP

- ACWP

FY BCWS

FY ACWP

Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month
Oct 2015 $31,768 $33,377 $32,188 1.05 1.04 $31,768 $33,377 $32,188 1.05 1.04
Nov 2015 $42,365 $38,998 $41,461 0.92 0.94 $74,133 $72,376 $73,649 0.98 0.98
Dec 2015 $36,744 $35,614 $37,416 0.97 0.95 $110,877 $107,990 $111,065 0.97 0.97
Jan 2016 $44,800 $40,183 $43,604 0.90 0.92 $155,677 $148,173 $154,669 0.95 0.96
Feb 2016 $45,043 $42,790 $47,389 0.95 0.90 $200,720 $190,963 $202,058 0.95 0.95
Mar 2016 $57,499 $58,407 $59,030 1.02 0.99 $258,219 $249,370 $261,088 0.97 0.96
Apr 2016 $47,117 $305,336
May 2016 $52,003 $357,339
Jun 2016 $45,922 $403,261
Jul 2016 $54,492 $457,753

Aug 2016 $45,406 $503,159
Sep 2016 $67,425 $570,584

CTD $3,109,354 $3,080,623 $3,085,766 0.99 1.00

ACWP = actual cost of work performed.
BCWP = budgeted cost of work performed.
BCWS = budgeted cost of work scheduled.
CPI = cost performance index.

CTD
EVMS
FY
SPI

= contract to date
= Earned Value Management System.
= fiscal year.
= schedule performance index

TPA Monthly Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 March-16
Tank Farnm ORP-0014
Base Operations 5.01

EVMS Monthly and Fiscal Year Values

50,000

45,000 ---------------------------

40,000

35,000

30,000

25,000

20,000

15,000

10,000

5,000

I

0

Earned Value Month

ACWP SPI

$24,025 1.05
$28,562 0.94
$25,173 0.88
$29,740 0.87
$32,689 0.99
$41,434 1.07

CPI FY BCWS

1.03 $23,768
1.01 $54,426
0.94 $81,336
0.90 $112,165
0.90 $142,128
0.99 $180,295

$211,750
$247,905
$281,014
$319,537
$350,962
$396,351

FY BCWP

$24,839
$53,592
$77,229

$104,142
$133,666
$i74,557

FYACWP FY SPI FYCPI

$24,025 1.05 1.03
$52,587 0.98 1.02
$77,760 0.95 0.99

$107,500 0.93 0.97
$140,189 0.94 0.95
$181,623 0.97 0.96

CTD $2,072,179 $2,056,770 $2,055,452 0.99 1.00

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index

TPA Monthly Report

0
0
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-I-
BCW

BCWP

SACW

FY BCWS

FY ACWP

BCWP

$24,839
$28,752
$23,637
$26,913
$29,524
$40,891

Earned Value

Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$23,768
$30,658
$26,911
$30,829
$29,963
$38,167
$31,455
$36,155
$33,109
$38,524
$31,425
$45,389

ACWP
BCWP
BCWS
CPI

- - - - - - - - - - - - - - --- -
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Office of River Protection

Base Operations and Tank Farm Projects

The current month favorable schedule variance (SV) of $2,724K is due to:

" AY-102 Washington River Protection Solutions LLC (WRPS) Readiness Support Schedule
Recovery: Operations acceptance testing & readiness were originally planned to be
completed in late February but were delayed due to incomplete waste retrieval system
construction and construction acceptance testing. The delayed work scope has since been
completed.

" Tank Vapor Assessment Team (TVAT) response Phase 1 Project - Schedule recovery on
procurement receipt of the vacuum sampling system equipment used for head space
sampling.

The current month unfavorable cost variance (CV) of ($543K) is due to

" Tank AY-102 and Tank AP-102 Equipment Installation: WRPS and American Electrical
Inc. (AEI) continued to accelerate schedule recovery (at an increased cost) through
overtime; weekend shifts; and allocating more resources to construction crews to complete
testing, continue recirculation/ventilation upgrades, complete inter-farm lighting; and
electrical transformer tie-ins to support Tank AY-102 retrieval efforts.

" Production Operations Support Services continues to have impacts associated with
additional labor and subcontracts to support the mask issue stations.

TPA Monthly Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 March-16
Tank Farns ORP-0014

Retrieve and Close SSTs 5.02

EVMS Monthly and Fiscal Year Values

1m BCWS

BCWP

m ACWP

FY BCWVS

--- FY BCWP

FY ACWP

0

Earned Value Month

BCWP

$3,814
$5,131
$6,970
$7,214
$7,288
$8,693

ACWP SPI CPI FY BCWS FY BCWP

$4,560
$8,006
$7,255
$8,233
$8,959
$9,857

1.07
0.82
1.46
0.91
0.92
0.94

0.84
0.64
0.96
0.88
0.81
0.88

$3,557
$9,839

$14,608
$22,522
$30,470
$39,719
$48,031
$57,628
$65,212
$74,135
$81,363
$93,862

$3,814
$8,946

$15,915
$23,130
$30,417
$39,111

FY ACWP I FY SPI

$4,560
$12,566
$19,821
$28,053
$37,012
$46,869

1.07
0.91
1.09
1.03
1.00
0.98

CTD $632,197 $624,338 $656,842 0.99 0.95

ACWP = actual cost of work performed.
BCWP = budgeted cost of work performed.
BCWS = budgeted cost of work scheduled.
CPI = cost performance index.

CTD = contract to date
EVMS
FY
SPI

Earned Value Management System.
fiscal year.
schedule performance index
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Month

Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$3,557
$6,282
$4,769
$7,914
$7,948
$9,249
$8,312
$9,597
$7,584
$8,923
$7,228

$12,499

FY CPI

0.84
0.71
0.80
0.82
0.82
0.83

- - - - - - -
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Office of River Protection

Retrieve and Close Single Shell Tanks

The current month unfavorable schedule variance (SV) of ($556K) is due to:

* Multiple work stoppages related to self-contained breathing apparatus (SCBA) technical
challenges limited work in single-shell tank farms (C-Farm & A/AX Farm) during March.

The current month unfavorable cost variance (CV) of ($1,159K) is due to:

* Additional resources and duration have been required to support AX-Farm ventilation
installation field activities due to SCBA requirements. As a result ventilation installation
activities are being reevaluated by Engineering causing fieldwork to delay resulting in
inefficiency of crews.

TPA Monthly Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 March-16
Tank Farns ORP-0014

Waste Feed Delivery/Treatment/ Double-Shell Tank Retrieval Closure 5.03

EVMS Monthly and Fiscal Year Values

6,000

5,000

4,000

3,000

2,000

1,000

0

BCwP ACWP jSPI
$3,210 $1,876 1.32L
$3,446 $3,379 1.15
$3,193 $2,743 1.18
$3,366 $3,180 1.13
$3,518 $2,966 0.98
$4,210 $3,979 0.89

CPI FY BCWS I

1.71
1.02
1.16
1.06
1.19
1.06

$2,434
$5,421
$8,134

$11,101
$14,683
$19,424
$23,200
$27,012
$30,467
$35,136
$39,209
$44,885

FYBCWP FYACWP FY SPI FY CPI

$3,210 $1,876 1.32 1.71
$6,656 $5,255 1.23 1.27
$9,849 $7,998 1.21 1.23

$13,215 $11,178 1.19 1.18
$16,733 $14,144 1.14 1.18
$20,943 $18,124 1.08 1.16

CTD $348,096 $347,219 $323,206

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.00 1.07

CTD
EVMS
FY
SPI

= contract to date
= Earned Value Management System.
= fiscal year.
= schedule performance index
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Earned Value Month

It-neid Vaue
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$2,434
$2,987
$2,714
$2,966
$3,583
$4,740
$3,777
$3,812
$3,456
$4,668
$4,073
$5,677

ACWP
BCWP
BCWS
CPI
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Office of River Protection

Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure

The current month unfavorable schedule variance (SV) of ( K is due to:
" Issuance of the plan for testing activities has been delay by 4 weeks due to Pacific

Northwest National Laboratory resource limitations and multiple iterations of the draft.
This work supports waste sample preparations.

" Delay to the pre-testing, which supports the start of glass testing.

The current month favorable cost variance (CV) of $23 1K is due to:
* Subcontract support, which was planned under one account, but was charged under a

different account to which it had previously been assigned.

TPA Monthly Report
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Office of River Protection

Earned Value Data: Fiscal Year 2016 March-16
Tank Farns ORP-0014

Treat Waste 5.5

EVMS Monthly and Fiscal Year Values

6,000

5,000

4,000

3,000

2,000

1,000

F

I
0

I
BCWP

- ACWP

FY BCWS

FY BCWPI
Earned Value Month

BCWP A~CWP

$1,513 $1,735
$1,669 $1,517
$1,814 $2,245
$2,691 $2,451
$2,460 $2,775
$4,613 $3,760

SPI

0.75
0.68
0.77
0.87
0.69
0.86

CPI FYBW5 FYBCWP FY ACWP

0.87 $2,008 $1,513 $1,735
1.10 $4,447 $3,182 $3,252
0.81 $6,798 $4,996 $5,497
1.10 $9,888 $7,687 $7,948
0.89 $13,438 $10,147 $10,723
1.23 $18,781 $14,760 $14,482

$22,354
$24,794
$26,568
$28,945
$31,626
$35,486

CTD $36,773 $32,186 $31,104 0.88 1.03

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

CTD = contract to date
EVMS
FY
SPI

Earned Value Management System.
fiscal year.
schedule performance index
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Earned Value
Month

Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

3CWS

$2,008
$2,439
$2,351
$3,090
$3,550
$5,343
$3,573
$2,440
$1,773
$2,377
$2,681
$3,860

FY SPI

0.75
0.72
0.73
0.78
0.76
0.79

FY CPI

0.87
0.98
0.91
0.97
0.95
1.02

ACWP
BCWP
BCWS
CPI

-
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Office of River Protection

Treat Waste

The current month unfavorable schedule variance (SV) of ($730K) is due to:
* A current period adjustment that resulted from aligning the subcontractors' detailed

schedule with the WRPS Performance Measurement Baseline during implementation of
BCR-RPP-16-113.

The current month favorable cost variance (CV) of $853K is due to:
* A current period adjustment that resulted from aligning the subcontractors' detailed

schedule with the WRPS Performance Measurement Baseline during implementation of
BCR RPP-16-113.

TPA Monthly Report
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Office of River Protection

Single-Shell Tank Closure Program

M-045-00, Complete closure of all SST farms, Due: January 31, 2043, Status: On schedule.

M-045-56L, Complete Implementation of Agreed to Interim Measures, Due: July 28, 2016,
Status: On Schedule. An annual meeting is held between ORP and Ecology to discuss the prior
FY accomplishments and the next FY proposed interim measures. The last annual meeting was
held July 15, 2015, and these meeting minutes were placed in the Administrative Record in this
location: http://pdw.hanford.gov/arpir/index.cfin/viewDoc?accession=0080444H

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,
Milestone M-45-58, and implementation of other interim corrective measures), Due: To be
determined, Status: On schedule.

M-045-61A, Submit to Ecology for review and approval as an Agreement primary
document, document review process, a Phase 2 Corrective Measures Study, and Revision 0
update to the RFI Report for WMA-C), Due: December 31, 2016, Status: On Schedule. The
RPP-RPT-58339, Phase 2 RCR A Facility Investigation Report Draft A for Waste Management
Area C (WMA-C), was transmitted to Ecology on December 23, 2014, via letter 14-TF-013 1.
"The U.S. Department of Energy, Office of River Protection Submittal of the Draft Resource
Conservation and Recovery Act Facility Investigation Report for Waste Management Area C in
Completion of Milestone M-045-61." This milestone was created by Hanford Federal Facility
Agreement and Consent Order (HFFACO) change package M-045-14-03, signed October 1,
2014.

M-045-62, Submit to Ecology for review and approval as an agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: Six months
after the approval of the corrective measures study (CMS) submitted under milestone M-045-
61A. Status: On schedule. TPA change control form M-045-15-02 approved on April 14, 2015.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:
September 30, 2015, Status: In dispute. Please see issues.

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: To be missed.
Please see issues.

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA,
Due: January 31, 2017, Status: At risk.

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining
WMAs, Due: January 31, 2022, Status: On schedule.

M-045-92 (N, 0, P, Q, R) Complete Installation of Four (4) Additional Interim Barriers,
Due: October 31, 2017, Status: In dispute. Please see issues.

Significant Past Accomplishments: None.
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Significant Planned Activities in the Next Six Months:

" Continue data collection for T Farm and TY Farm interim surface barrier monitoring and

develop the annual interim barrier monitoring report for FY 2015.

* Complete TPA/Resource Conservation and Recovery Act (RCRA) Tier 2 and Tier 3

Closure Plans

* Finalize/Issue Integrated Disposal Facility Performance Assessment (PA) summary

analysis.

* Complete the waste management area (WMA) C Appendix I PA

Issues:

* M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST
- Change Control Form M-045-15-03 was submitted by ORP via letter 15-TF-0065, "The

U.S. Department of Energy, Office of River Protection Transmittal of Hanford Federal

Facility Agreement and Consent Order Change Control Form M-045-15-03 to Modify

Milestone M-045-82 for Approval," to Ecology for approval on June 30, 2015.

- Ecology disapproved M-045-15-03 via letter 15-NWP-128, "Hanford Federal Facility

Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change

Number M-045-15-03, Dated June 25, 2015," on July 14, 2015.

- ORP initiated dispute resolution via letter 15-TF-0069, "Initiation of Dispute

Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent

Order Change Control Form M-045-15-03," on July 16,2015.

- ORP submitted a closure schedule to Ecology on January 13, 2016.

- This dispute has been extended to May 28, 2016 via letter 16-TF-0035. "Extension at

the Project Manager Level for the Hanford Federal Facility Agreement and Consent

Order Dispute Regarding Disapproval of Change Control Form M-045-15-03."

* M-045-92 (N, 0, P, Q, R), Complete Installation of Four Additional Interim Barriers

- (N) Construct SX interim surface barriers (ISB) 1 and 2 by October 31, 2015

- (0) Design ISB 3 by June 30, 2015

- (P) Construct ISB 3 by October 31, 2016

- (Q) Design ISB 4 by June 30, 2016

- (R) Construct ISB 4 by October 31, 2017

- Change control form M-045-15-01 was submitted by ORP via letter 15-TF-0027,
"Transmittal for Approval of the Hanford Federal Facility Agreement and Consent
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Order Change Control Form M-045-15-01 to Modify Milestone M-045-92 Due Dates,"
to Ecology for approval on March 31, 2015.

- Ecology disapproved M-045-15-01 via letter 15-NWP-075, "Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change
Number M-045-15-01, dated 03/26/15," on April 17, 2015.

- ORP initiated dispute resolution via letter 15-TF-0042, "Initiation of Dispute
Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent
Order Change Control Form M-045-15-01," on April 20, 2015.

ORP elevated this matter to the Interagency Management Integration Team (IAMIT)
for resolution via submission of a statement of dispute on February 16, 2016 (16-TF-
00 16, "Statement of Dispute Regarding Disapproval of Hanford Federal Facility
Agreement and Consent Order Change Control Form M-045-15-01").

- ORP and Ecology have extended the deadline for resolution of the M-045-15-01
dispute at the IAMIT level the next regularly-scheduled IAMIT meeting (March 17,
2016) following the entry of a final order modifying the Consent Decree in State of
Washington vs United States. Department of Energy, No. 08-5085-RMP.

- In accordance with Decision/Determination/Action Assigmnent Number 2016-002:
The IAMIT has agreed that the dispute on change control form M-045-15-01 is
extended at the IAMIT level until May 20, 2016.
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Single-Shell Tank Retrieval Program

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M-045-86, Submit retrieval data report (RDR) to Ecology for 19 tanks retrieved, Due: To
be determined (12 months after retrieval certification), Status: On schedule.

" M-045-861: RDR for C-101 was due September 24, 2015, completed on September 24,
2015 with letter 15-TF-0099, "The U.S. Department of Energy, Office of River Protection
Submits the Retrieval Data Report for Tank 241-C-101."

" M-045-86C: RDR for C-104 was due March 21, 2014, completed on February 18, 2014
with letter 14-TF-0013, "The U.S. Department of Energy, Office of River Protection
Submits the Retrieval Data Report for Tank 241-C-104."

* M-045-86E: RDR for C-107 was due July 28, 2015, completed on September 15, 2015
with letter 15-TF-0086, "The U.S. Department of Energy, Office of River Protection
Submits the Retrieval Data Report for Tank 241-C-107."

* M-045-86F: RDR for C-108 was due May 1, 2014, completed on November 27, 2013 with
letter 13-TF-0120, "Submittal of Retrieval Data Report for Single-Shell Tank 241-C-108,
RPP-RPT-55896, Revision 1."

" M-045-86G: RDR for C-109 was due June 4, 2014, completed on March 13, 2014 with
letter 14-TF-0020, "The U.S. Department of Energy, Office of River Protection Submits
the Retrieval Data Report for Tank 241-C-109."

* M-045-86H: RDR for C-110 was due January 29, 2015, completed on August 6,2014 with
letter 14-TF-0086, "The U.S. Department of Energy, Office of River Protection Submits
the Retrieval Data Report for Tank 241-C- 110."

* M-045-86K: RDR for C-112 was due September 30, 2015, completed on September 30,
2015 with letter 15-TF-0098, "The U.S. Department of Energy, Office of River Protection
Submits the Retrieval Data Report for Tank 241-C- 112."

Significant Past Accomplishments:

" Completed post retrieval samples of Tank C-102.

* Obtained Tank 241-C-105 in-process sample.

" Started preparations for equipment removal of the Tank C-105 Mobile Ann Retrieval
System - Vacuum (MARS-V),, to ready tank for modification to modified sluicing system
(remaining volume of 67,300 gallons)

* Completed removal of ancillary equipment from Tank 241-C-105 pits A and C in
preparation for modified sluicing system installation

" Completed three retrieval technologies at Tank 241-C- 11.

* Procured sampling equipment for Tank 241-C-111 post retrieval samples
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* Started preparations for post-retrieval sampling of Tank 241-C-111

* Completed Tank 241-AX-102 cover block removal

* Completed Tank 241-AX-104 cover block removal

* Completed pit cleanout of Tank 241-AX-102, 02A pit.

* Initiated pit cleanout of Tank 241 -AX- 104, 04D pit

* Completed removal of Building AX-80

Significant Planned Activities in the Next Six Months:

* Complete procurement of the water services building to support A/AX

* Complete AX ventilation installation and commence testing at portable exhauster POR-126

* Installation of permanent ingress/egress access trailers in support of A/AX

* Complete cleanout of Tank 241-AX-104 pits 04A, and 04D, and initiate debris removal
from 04C

* Complete cleanout of Tank 241-AX-102 pits 02D, and 02B, and initiate debris removal
from 02C

* Complete AX-2707 fencing and gate upgrades

* Complete building AX-2707 removal and disposal

* Complete A Farm ventilation design

* Obtain Tank Waste Retrieval Work Plan (TWRWP) modification approval for Tank C-105
third retrieval technology

" Negotiate contract proposal for installing and performing the third retrieval technology at
Tank C-105

" Complete Tank C-105 MARS-V in tank equipment removal mockup

* Complete Tank C-105 MARS-V containment box disassembly

" Complete Tank C-105 modified sluicing system design

" Receive Tank C-105 extended reach sluicers

* Complete Tank C-1 11 post-retrieval sampling

* Issue Tank C-1 11 Retrieval Completion Certification

* Complete A/AX infrastructure (water and utilities) design.

* Complete Tank 241-AX-102 and 241-AX-104 Extended Reach Sluicing System (ERSS)
procurement.

Issues: None.
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Tank Waste Retrieval Work Plan Status

= Extended Reach Sluicing System
= Mobile Arm Retrieval System
= sluicing

TBD
TWRWP
V

= To Be Determined
= Tank Waste Retrieval Work Plan
= vacuum

Significant Accomplishments: None.

Significant Planned Activities in the Next Six Months:

* Finalize AX Farm tank waste retrieval work plans.
* Modify RPP-22520, 241-C-101, and 241-C-105, Tanks Waste Retrieval Work Plan, (C-105

TWRWP) to include a third technology for C-105 retrieval - Draft TWRWP modification
submitted to Ecology for review in April 2016.

se

Issues: None.

TPA Monthly Report

Tank TWRWP Expected First Retrieval Second Technology Third
Revisions Technology Technology

RPP-22520, Modified Sluicing High-Pressure Water
Cl101 Rev. 8 Complete with ERSS deployed with the-

ERSS

RPP-22393, Modified Sluicing High-Pressure Water
C-102 Rev. 7 Complete with ERSS deployed with the-

ERSS

RPP-22393 Chemical Retrieval
C-104 Rev. 7 Complete Modified Sluicing Process complete per -

13-TF-0018

C-105 RPP-22520, Third Technology MARS-V Pres Wter Sray TBD
Rev. 8 Presure aterSpra

C-107 RPP-22393, Complete MARS-S MARS-S -High Water
Rev. 7 Pressure Water Spray Dissolution

RPP-22393, Chemical Retrieval
C-108 Rev. 7 Complete Modified Sluicing Process complete per -

13-TF-0025

RPP-21895, Chemical Retrieval
C-109 Rev. 5, Complete Modified Sluicing Process complete per -

13-TF-0037

RPP-33116 Mechanical Waste High
C-110 Rev. 3 Complete Modified Sluicing Conditioning with an Pressure

Rev. 3 pletIn-Tank Vehicle Water
Chemical

C-111 RPP-37739, Complete Modified Sluicing High pressure water Dissolution
Rev. 2 using the ERSS Process with

ERSS

C-112 RPP-22393, Complete Modified Sluicing Chemical Retrieval
Rev. 7 1 Process I

ERSS
MARS
S
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Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria"

Tank 241-C-106

Significant Past Accomplishments: None.

Significant Planned Activities in the Next Six Months:

* Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception
request. A request for additional information was received from the NRC in February
2009.

Issues:

* It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C Farm residual waste PA and, therefore, cannot be
provided until the PA is published.

Tank Retrievals with Individual Milestones

Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022,
Status: On schedule. Change package M-045-11-04 replaced Tank S-102 with Tank A-103 and
changed the milestone completion date for M-045-15 to September 30, 2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: September 30, 2022, Status: On schedule. Updated with Tank A-103 and
due date of September 30, 2022, per change package M-045-11-04.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On
schedule. Updated with Tank A-103 and due date of September 30, 2022, per change package
M-045-11-04.

Significant Past Accomplishments:

* Change package M-045-11-04 was signed by ORP and Ecology on April 19, 2011.

No significant planned activities in the next six months and no issues for Tank 241-A-103.

Tank 241-S-112
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85),
Status: On schedule.

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be
determined, Status: On schedule as part of M-045-84 or M-045-85.
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Significant Past Accomplishments:

* Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is
complete.

No significant planned activities in the next six months and no issues for Tank 241-S-112.
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CD Monthly Report -May 2016

Office of River Protection

Consent Decree 08-5085-FVS and Consent Decree 2:08-CV-5085-RMP

Monthly Report - May 2016

Project Earned Value Management System reflects March 2016 information

= Consent Decree

2

Page Topic Leads

3 CD Milestone Statistics/Status Bryan Trimberger/Dan

5 Consent Decree Reports/Reviews McDonald/Jeff Lyon

6 Spare Reboiler Requirement Status Paul Hemandez

7 Single-Shell Tank Retrieval Program Chris Kemp/Jeff Lyon
7 D-16B-01, D-16B-02, D-16B-03

Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff Lyon

* Consent Decree Appendix C

Waste Treatment and Immobilization Plant Project Joni Grindstaff/Dan
2 D-OOA-06, D-OOA-17, D-OOA-01 McDonald

Pretreatment Facility Dan Knight/Dan
15 . D-OOA-18, D-OOA-19, D-OOA-13, D-OOA-14, McDonald

D-OOA-15, D-OOA-16

18 High-Level Waste Facility Wahed Abdul/Dan
8 D-OOA-20, D-OOA-21, D-OOA-02, D-OOA-03 McDonald

21 Low-Activity Waste Facility Jeff Bruggeman/Dan
a D-OOA-07, D-OOA-08, D-OOA-09 McDonald

Balance of Facilities
24 0 D-OOA-12 Jason Young/Dan

McDonald

26 Analytical Laboratory
2 D-OOA-005

28 Waste Treatment Plant Project Percent Complete Status
(Table)

CD
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CD Milestone Statistics/Status

Milestone Title Due Date Completion Status
_ _ _ _ _ _ _ _ _ _ _ _Date J

Fiscal Year 2020

D-OOA-07 LAW Facility Construction 12/31/2020 On
Interim Substantially Complete Schedule

Of the 12 SSTs referred to in B-1 On
D-16B-03* and B-2, complete retrieval of tank 12/31/2020 Schedule

waste in at least 5.

Fiscal Year 2022

D-00A-08 Start LAW Facility Cold 12/31/2022 On
Interim Commissioning Schedule

Fiscal Year 2023

D-OOA-09 LAW Facility Hot Commissioning 12/31/2023 On
Interim Complete Schedule

Fiscal Year 2024

Complete Retrieval of Tank Waste

D-16B-01* from the following remaining SSTs 3/31/2024 On
in WMA-C: C-102, C-105 and Schedule
C-111

Complete retrieval of tank wastes
from the following SSTs in Tank
Farms A and AX: A-101, A-102,
A-104, A-105, A-106. AX-101,

D-16B-02* AX-102, AX-103, and AX-104. 3/31/2024 OnSubject to the requirements of Schedule
Section IV-B-3 DOE may
substitute any of the identified 9
SSTs and advice Ecology
accordingly.

Fiscal Year 2030

D-OOA-02 HLW Facility Construction 12/31/2030 On
Interim Substantially Complete Schedule

Fiscal Year 2031

D-OOA-13 Complete Installation of On
Interim Pretreatment Feed Separation 12/31/2031 ScheduleVessels

D-OOA-14 PT Facility Construction 12/31/2031 On
Interim Substantially Complete Schedule

3
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Milestone Title Due Date Completion StatusDate

D-00A-19 Complete Elevation 98 feet On
Interim Concrete Floor Slab Placements in 12/31/2031 Schedule

PT Facility Ichedue

Fiscal Year 2032

D-OOA-03 Start HLW Facility Cold 06/30/2032 On

Interim Commissioning Schedule

D-OOA-06 On
Interim Complete Methods Validations 06/30/2032 Schedule

D-OOA-15 Start PT Facility Cold 12/31/2032 On
Interim Commissioning Schedule

Fiscal Year 2033

D-OOA-04 HLW Facility Hot Commissioning 12/31/2033 On
Interim Complete Schedule

D-OOA-16 PT Facility Hot Commissioning 12/31/2033 On
Interim Complete Schedule

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2033 On
Schedule

Fiscal Year 2036

D-OOA-01 Achieve Initial Plant Operations for 12/31/2036 On
the Waste Treatment Plan** Schedule

* Milestones B-1, B-2, and B-3 narrative changed in accordance with 2016 amended Consent Decree (CD). Per
this amendment, there is no longer a milestone B-4.
** Error in the CD - last word of the D-OOA-01 milestone should be Plant

= Consent Decree.
= U.S. Department of Energy
= Washington State Department of Ecology
= high-level waste.

LAW = low-activity waste.
PT = pretreatment.
SST = single-shell tank.
WMA-C = C Farm waste management area.

4
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Consent Decree Reports/Reviews

D-16C-03 series, Submit to State of Washington and State of Oregon Quarterly Report,
Due: TBD, Status: On Schedule.
In accordance with the 2016 Amended Consent Decree, DOE will provide quarterly instead of
semiannual reports.
The January 2016 Semiannual Report was issued on January 29, 2016, via U.S. Department of
Energy (DOE), Office of River Protection (ORP) letter 16-ECD-0006, "January 2016 Semi-
Annual Report for State of Washington vs. U.S. Department of Energy, Case No. 08-5085-FVS,
for Waste Treatment and Immobilization Plant Construction and Startup Activities and Tank
Retrieval Activities - May 1, 2015, thorough October 31, 2015."

D-OOC-02 series, Submit to State of Washington and State of Oregon Monthly Summary
Reports, Due: End of each month, Status: On Schedule.

D-006-00-B1, Provide State of Oregon notice of meetings in D-006-00-B, etc. no less than
30 days before they are scheduled, Due: September 25, 2016, Status: On Schedule.

D-006-00-B, Meet Approximately Every Three Years after Entry of Decree to review
requirements of the Consent Decree, Due: October 25, 2016, Status: On Schedule.

5
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Spare Reboiler Requirement Status

Milestone Title Due Date Status

DOE must purchase by December 31,
D-16E-01 2016 a spare A-E-1* reboiler for the 242- 12/31/2016 On Schedule

A Evaporator**

D-16E-02 Have available spare A-E-1 * reboiler for 12/31/2018 On Schedule
the 242-A Evaporator**

* Error in the Consent Decree (CD), part should be identified as E-A- 1
**CD 08-5085-FVS, Part IV B.5 as amended by No. 2:08-CV-5085-RMP dated April 12, 2016

Description of activity and progress made for the spare E-A-1 reboiler for the 242-A
Evaporator:
* Since issuance of the March 11, 2016 amended consent order, DOE has provided the

contractor with funding to accelerate the planned fiscal year (FY) 2017 work to design and
procure the spare E-A-1 reboiler. ORP authorized Washington River Protection Solutions
LLC (WRPS) to proceed by awarding a not-to-exceed (NTE) contract action. The contractor
is currently underway generating a procurement specification for the new spare 242-A
Evaporator reboiler. The current procurement strategy is to award a design/build
procurement contract with a vendor by November 20, 2016.

* Current efforts include the generation of a functions and requirements evaluation document
(FRED) as well as a failure mode and effects analysis (FMEA) document. An expression of
interest was submitted Tuesday, April 19 to solicit responses from NQA-1, ASME Section 8
design and build fabrication vendors. A design specification is also being generated for the
new spare 242-A Evaporator re-boiler. This specification will be attached to a statement of
work (SOW) submitted to the request for proposal (RFP) to solicit a design/ build vendor.

6
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Single-Shell Tank Retrieval Program

Milestone Title Due Date Status

D-16B-03 Of the 12 SSTs referred to in B-1 and B-2, 12/31/2020* On Schedule
complete retrieval of tank waste in at least
5.

D-16B-01 Complete retrieval of tank waste from the 3/31/2024 On Schedule
following remaining SSTs in WMA-C: C-
102, C-105 and C-111

D-16B-02 Complete retrieval of tank wastes from the 3/31/2024 On Schedule
following SSTs in Tank Farms A and AX:
A-101, A-102, A-104, A-105, A-106, AX-
101, AX-102, AX-103, and AX-104.
Subject to the requirements of Section IV-
B-3 DOE may substitute any of the
identified 9 SSTs and advice Ecology
accordingly.

* Pursuant to Section IV-B-4 7 of the Consent Decree, the U.S. Department of Energy (DOE) must submit to the
Washington State Department of Ecology (Ecology) a written certification that DOE has completed retrieval of a
tank in accordance with the requirements of Appendix C, Part 1, of the Consent Decree.

DOE = U.S. Department of Energy
SST = single shell tank
WMA-C = C Farm waste management area.

Significant Accomplishments during the Prior Three Months:

* Completed post retrieval samples of Tank C-102.

* Obtained Tank 241-C-105 in-process sample.

* Retrieved waste from Tank 241-C-105 utilizing the Mobile Arm Retrieval System - Vacuum
(MARS-V) and high-pressure water to a remaining volume of 67,300 gallons.

* Started preparations for equipment removal of the Tank C-105 MARS-V, to ready tank for
modification to modified sluicing system (remaining volume of 67,300 gallons)

* Completed removal of ancillary equipment from 241-C-105 pits A and C in preparation for
modified sluicing system installation.

* Completed three retrieval technologies to their limits at Tank 241-C- 111.

* Procured sampling equipment for 241-C- 11 post retrieval samples

* Started preparations for post-retrieval sampling of Tank 241-C- 11

7
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* Completed Tank 241-AX-102 cover block removal.

" Completed pit cleanout of Tank 241-AX-102, 02A pit

* Completed Tank 241-AX-104 cover block removal.

" Initiated pit cleanout of Tank 241-AX-104, 04D pit

* Completed removal of building AX-80

Significant Planned Activities in the Next Three Months:

* Complete procurement of the water services building to support A/AX

* Complete AX ventilation installation and commence testing at portable exhauster POR-126

* Install permanent ingress/egress access trailers in support of A/AX

* Complete cleanout of Tank 241-AX-104 pits 04A, 04D and initiate debris removal from 04C

* Complete cleanout of Tank 241-AX-102 pits 02D, 02B and initiate debris removal from 02C

* Complete AX-2707 fencing and gate upgrades

" Complete Building AX-2707 removal and disposal

" Complete A Farm ventilation design

* Obtain Tank Waste Retrieval Work Plan (TWRWP) modification approval for Tank C-105
third retrieval technology

" Negotiate contract proposal for installing and performing the third retrieval technology at
Tank C-105

* Complete Tank C-105 MARS-V in tank equipment removal mockup

* Complete Tank C-105 MARS-V containment box disassembly

* Complete Tank C-105 modified sluicing system design

" Receive Tank C-105 extended reach sluicers

" Complete Tank C- 111 post-retrieval sampling

* Issue Tank C-1 11 retrieval completion certification

* Complete A/AX infrastructure (water and utilities) design.

* Complete Tank 241-AX-102 and 241-AX-104 Extended Reach Sluicing System (ERSS)
procurement.

8
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Tank Waste Retrieval Work Plan Status

First
Expected FrtThird

Tank TWRWP Revisions Retreval Second Technology Technology
Technology _________ ______

RPP-22520, Modified High-Pressure Water
C-101 Rev. 8 Complete Sluicing with deployed with the -

ERSS ERSS

RPP-22393, Modified High-Pressure Water
C-102 Rev. 7 Complete Sluicing with deployed with the

ERSS ERSS

RPP-22393 Modified Chemical Retrieval
C-104 Rev. 7 ' Complete Sluicing Process complete per -

13-TF-0018
RPP-22520, Third MARS-V-High Pressure

Rev. 8 Technology MARS-V Water Spray TBD

C-107 RPP-22393, Complete MARS-S MARS-S-High Water
Rev. 7 Pressure Water Spray Dissolution

RPP-22393, Modified Chemical Retrieval
C-108 Rev. 7 Complete Sluicing Process complete per -

13-TF-0025

RPP-21895, Modified Chemical Retrieval
C-109 Rev. 5 Complete Sluicing Process complete per -

13-TF-0037

RPP-33116, Modified Mechanical Waste High Pressure
C-110 Rev. 3 Complete Sluicing onditioning with an Water

In-Tank Vehicle
Chemical

C-Ill RPP-37739, Modified High pressure water Dissolution
Rev. 2 omplete Sluicing using the ERSS Process with

I I_ ERSS
RPP-22393, Modified Chemical Retrieval

C-112 Rev. 7 omplete Sluicing Process
ERSS
MARS
S

extended reach sluicing system.
Mobile Arm Retrieval System.
sluicing.

TBD
TWRWP
V

= to be determined.
= Tank Waste Retrieval Work Plan.
= vacuum.

Significant Planned Activities in the Next Three Months:

* Finalize AX Farm tank waste retrieval work plans (TWRWPs).

" Modify RPP-22520 241-C-101 and 241-C-105 Tanks Waste Retrieval Work Plan (C-105
TWRWP) to include a third technology for Tank C-105 retrieval-Draft TWRWP
modification submitted to Ecology for review in April 2016.
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Earned Value Data: Fiscal Year 2016 March-16
Tank Farms ORP-0014E Retrieve and Close SSTs 5.02

EVMS Monthly and Fiscal Year Values

14,000

12,000

10,000

8,000

6,000

4,000

2,000

I I I- BCWS

BCWP

ACWP

FY BCWS

- - FY BCWP
FY ACWP

0

Earned Value Month

ACWP SPI CPI FY BCWS FY BCWP FY ACWP]

$4,560 1.07 0.84 $3,557 $3,814 $4,560
$8,006 0.82 0.64 $9,839 $8,946 $12,566
$7,255 1.46 0.96 $14,608 $15,915 $19,821
$8,233 0.91 0.88 $22,522 $23,130 $28,053
$8,959 0.92 0.81 $30,470 $30,417 $37,012
$9,857 0.94 0.88 $39,719 $39,111 $46,869

$48,031
$57,628
$65,212
$74,135
$81,363
$93,862

FY SPI FY CPI

1.07
0.91
1.09
1.03
1.00
0.98

0.84
0.71
0.80
0.82
0.82
0.83

CTD $632,197 $624,338 $656,842
actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

0.99 0.95
CTD
EVMS
FY
SPI

= contract to date.
= earned value management system.
= fiscal year.
= schedule performance index.
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0a
C

BCWP

$3,814
$5,131
$6,970
$7,214
$7,288
$8,693

Earned Value
Month

Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$3,557
$6,282
$4,769
$7,914
$7,948
$9,249
$8,312
$9,597
$7,584
$8,923
$7,228

$12,499

ACWP
BCWP
BCWS
CPI
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Retrieve and Close Single-Shell Tanks

The current month unfavorable schedule variance (SV) of ($556K) is due to:

* Multiple work stoppages related to self-contained breathing apparatus (SCBA) technical
challenges limited work in single-shell tank farms (C-Farm & A/AX Farm) during March.

The current month unfavorable cost variance (CV) of ($1,59)is due to:

* Additional resources and duration have been required to support AX-Farm ventilation
installation field activities due to SCBA requirements. As a result ventilation installation
activities are being reevaluated by Engineering causing fieldwork to delay resulting in
inefficiency of crews.

11
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Waste Treatment and Immobilization Plant Project

Milestone Title Due Date Status

D-OOA-06 Complete Methods Validations 6/30/2032 On Schedule

D-00A-17 Hot Start of Waste Treatment Plant 12/31/2033 On Schedule

D-OOA-01 Achieve Initial Plant Operations for WTP 12/31/2036 On Schedule

WTP = Waste Treatment and Immobilization Plant

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately
3,039 full-time equivalent contractor (Bechtel National, Inc. [BNI]) and subcontractor personnel.
This includes 532 craft, 448 non-manual, and 131 subcontractor full-time equivalent personnel
working at the WTP construction site (all facilities).

In October 2012, the percent-complete values for the Pretreatment (PT) and High-Level Waste
(HLW) facilities were frozen at the September 2012 rate. Construction, procurement, and
production engineering activities were placed on hold for the PT Facility and significantly
slowed down for the HLW Facility. In August 2014, the U.S. Department of Energy (DOE)
approved continuation of production engineering activities for HLW. Subsequently, DOE has
approved the fiscal year (FY) 2015 and FY 2016 2-Year Interim Work Plan. In April 2015, a 3-
Year Interim Work Plan for the PT Facility was implemented emphasizing prioritization of
technical issue resolution activities. The WTP Project is focused on resolving the PT Facility
technical issues and finalizing the HLW Facility design.

The WTP Project continues to focus on completion of the Low-Activity Waste (LAW) Facility,
Analytical Laboratory (LAB), and Balance of Facilities (BOF) (collectively known as LBL,
including direct feed LAW and LBL facility services). As of March 2016, LBL facilities were
46 percent complete, design and engineering was 71 percent complete, procurement was 63
percent complete, construction was 63 percent complete, and startup and commissioning was 9
percent complete.

In March 2016, the cumulative to-date WTP Project schedule variance (SV) was a negative
$20.1 million, and the cumulative to-date WTP Project cost variance (CV) was a positive
$60.7 million. The cumulative to-date CV and SV is based on the progress of the LBL internal
forecast.

The following is the project status through the end of March 2016.

Significant Accomplishments during the Prior Three Months:

* Received and staged the thermal catalytic oxidizer (TCO) and ammonia dilution skid (ADS)
on greater than the 48 foot (+48') elevation - (LAW)

* Melter lid 1 was successfully flipped and placed on the melter - (LAW)
* Contractor provided plans for hydrogen gas release from vessels - pending ORP review (PT)
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" Issued facility hazards analysis to support Preliminary Documented Safety Analysis (PDSA)
update - (HLW)

" Completed drilling activities for cathodic protection system anodes and started excavation for
rectifier and anode cable installation - (BOF)

* Contractor completed installation of pulse-jet mixers (PJM) in vessel at Greenberry
Industrial, Inc. - (PT)

* DOE Office of River Protection (ORP) approved Preliminary Documented Safety Analysis
(PDSA) for the Effluent Management Facility (EMF) - (BOF)

" Completed installation of the mud mat for the EMF processing, electrical and utility
buildings - (BOF)

Significant Planned Activities in the Next Three Months:

* Weld the gas barrier lid onto melter #1 - (LAW)

" Place second melter lid castable refractor - (LAW)

* Complete site energization from permanent power supply - (BOF)

* Transmit final Hydrogen in Piping and Ancillary Vessels (HPAV) Preliminary Documented
Safety Analysis (PDSA) change package to ORP for approval pending comment resolution -
(PT)

* Submit draft PDSA revision to ORP - (HLW)

* Finalize erosion/corrosion simulant for one-quarter scale jet impingement and pipe loop
testing - (PT)
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: March 2016

Waste Treatment Plant (WTP) Project

EVMS Monthly and Fiscal Year Values
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60,000

40,000
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FY BCWS

-- FY BCWP

FY ACVW

0

Earned Value Month

BCWP ACWP SPI CPI

$78,230
$51,614
$44,505
$51,167
$51,492
$53,645

$81,000
$49,184
$48,853
$43,662
$54,112
$54,896

0.98
0.98
1.02
1.01
1.00
1.02

0.97
1.05
0.91
1.17
0.95
0.98

FY BCWS FY BCWP FY ACWP FY SPI FY CPI

$79,800 $78,230 $81,000 0.98 0.97
$132,615 $129,844 $130,184 0.98 1.00
$176,275 $174,348 $179,037 0.99 0.97
$226,790 $225,515 $222,699 0.99 1.01
$278,139 $277,007 $276,811 1.00 1.00
$330,533 $330,653 $331,707 1.00 1.00

PTD $9,430,297 $9,410,199 $9,349,510 1.00 1.01
= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

CTD
EVMS
FY
SPI

contract to date.
= earned value management system.
= fiscal year.
= schedule performance index.
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Pretreatment Facility

Milestone Title Due Date Status

D-OOA-19 Complete Elevation 98' Concrete Floor 12/31/2031 On Schedule
Slab in PT Facility

D-00A-13 Complete Installation of Pretreatment Feed 12/31/2031 On Schedule
Separation Vessels

D-00A-14 PT Facility Construction Substantially 12/31/2031 On Schedule
Complete

D-OOA-15 Start PT Facility Cold Commissioning 12/31/2032 On Schedule

D-OOA-16 PT Facility Hot Commissioning Complete 12/31/2033 On Schedule

PT = pretreatment

The Pretreatment (PT) Facility will separate radioactive tank waste into high-level waste (HLW)
and low-activity waste (LAW) fractions, and transfer each waste type to the respective
vitrification facility for immobilization. As of September 2012, the PT Facility was 56 percent
complete overall, with engineering design 85 percent complete, procurement 56 percent
complete, construction 43 percent complete, and startup and commissioning 3 percent complete.
Construction, procurement, and production engineering activities remain on hold, resulting in no
change to the percent-complete status since September 2012. Bechtel National, Inc. (BNI) and
U.S. Department of Energy (DOE) continue to focus on resolving technical issues, performing
hazards analyses, and completing safety evaluations for process systems in accordance with the
revised PT Facility 3-year Interim Work Plan

BNI has submitted resolution plans for eight technical issues: T1, Hydrogen in Vessels; T2,
Criticality; T3, Hydrogen in Piping and Ancillary Vessels (HPAV); T4, Mixing; T5, Erosion
Corrosion; T6, PT Facility Optimization; T7, Vessel Analysis; and T8, Ventilation. Phase 1 of
the full-scale vessel testing is continuing for the pulse jet mixers (PJM) controls utilizing the
radioactive liquid waste disposal (RLD) 8T vessel. Technical review teams continue to evaluate
open PT Facility technical issues. An evaluation is ongoing relative to a standardized design for
high-solids vessels within the PT Facility. With primary emphasis on design and fabrication of
hold point releases supporting procurement, fabrication, and delivery of the standardized high
solids vessel design (SHSVD)-Tl6ft vessel.

Significant Accomplishments during the Prior Three Months:

* Contractor issued plutonium (Pu) particulate criticality safety evaluation (CSE) engineering
study - pending resolution of DOE Office of River Protection (ORP) comments

* Contractor provided plans for hydrogen gas release from vessels - pending ORP review
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" ORP continues to review Waste Treatment and Immobilization Plant (WTP) Criticality
Safety Evaluation Report (CSER)

" Contractor completed installation of PJMs in SHSVD-T at Greenberry Industrial, Inc.

* SHSVD-T top head was welded to body

* Complete platform steel removal for SHSVD-T

* Issued chemistry study for testing SHSVD-T

" Draft HPAV Preliminary Documented Safety Analysis (PDSA) change package - pending
ORP review and comments

Significant Planned Activities in the Next Three Months:

" Transmit final HPAV PDSA change package to ORP for approval pending comment
resolution

" Contractor to transmit to ORP engineering study of proposed controls for hydrogen events

" Issue PJM Controls Phase 3 test specifications

" Install SHSVD-T bubblers

" Issue simulant qualification document

" Issue SHSVD Design Verification Guide

* Finalize erosion/corrosion simulant for one-quarter scale jet impingement and pipe loop
testing

" Complete sliding bed evaluation reports and transmit for ORP review
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: March 2016

River Protection Project
Pretreatment Faclity (WBS 1.01)

EVMS Monthly and Fiscal Year Values
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w 0 119 Ered 4 -if, M h
Earned Value Month

BCWS BCWP ACWP

$10,667 $12,155 $11,441
$7,074 $6,836 $6,648
$7,678 $6,441 $5,777
$8,595 $5,853 $5,332
$4,105 $6,545 $6,220
$6,588 $7,604 $6,979
$8,717
$6,560
$6,269
$6,511
$7,081

$10,762

SPI CPI FY BCWS

1.14
0.97
0.84
0.68
1.59
1.15

1.06
1.03
1.11
1.10
1.05
1.09

$10,667
$17,741
$25,419
$34,014
$38,120
$44,708

FY BCWP

$12,155
$18,991
$25,432
$31,285
$37,830
$45,434

FYACWF' FYSPI FYCPI

$11,441 1.14 1.06
$18,089 1.07 1.05
$23,867 1.00 1.07
$29,199 0.92 1.07
$35,419 0.99 1.07
$42,398 1.02 1.07

PTD $1,777,108 $1,777,266 $1,754,957

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.00 1.01

CTD
EVMS
FY
SPI

contract to date.
earned value management system.
fiscal year
schedule performance index.
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High-Level Waste Facility

Milestone Title Due Date Status

D-00A-20 Complete Construction of Structural Steel to 12/31/2010 Complete
14' in HLW Facility

D-00A-21 Complete Construction of Structural Steel to 12/31/2012 Complete37' in HLW Facility

D-00A-02 HLW Facility Construction Substantially 12/31/2030 On Schedule
Complete

D-OOA-03 Start HLW Facility Cold Commissioning 6/30/2032 On Schedule

D-OOA-04 HLW Facility Hot Commissioning Complete 12/31/2033 On Schedule

HLW = high-level waste

The High-Level Waste (HLW) Facility will receive the separated HLW concentrate from the
Pretreatment (PT) Facility. This concentrate will be blended with glass formers, converted into
molten glass in one of the two HLW melters, and then poured into cylindrical stainless steel
canisters. After cooling, the canisters will be sealed and decontaminated before shipping to
interim storage.

As of September 2012, the HLW Facility was 62 percent complete overall, with engineering
design 89 percent complete, procurement 81 percent complete, construction 43 percent complete,
and startup and commissioning 4 percent complete. Construction, procurement, and production
engineering activities have been significantly slowed down, resulting in minimal change to the
percent completion status since September 2012.

Currently, all activities are being performed in accordance with the fiscal year (FY)
2015/FY 2016 2-Year Work Plan. Efforts are focused on completing activities required to obtain
full-production authorization by the U.S. Department of Energy (DOE), including developing
longer-term work plans. Limited construction is continuing with the concrete placements,
installation of support steel, and crane rails in the melter caves.

Engineering is focused on activities to support implementation of technical core team
recommendations, performance of engineering studies and analysis to disposition design and
operability review comments. Phase 1 of the HLW melter off-gas treatment process/process
vessel vent engineering study, which is evaluating options for system changes to improve the
design and operability, is ongoing. Process hazard analysis has been completed to support the
Preliminary Documented Safety Analysis (PDSA) update to align design and the safety basis.

Systems engineering continues to develop system design descriptions (SDD), and incorporate
SDD requirements into a requirements management system to ensure that all requirements are
verified at the completion of design.

Multiple high-efficiency particulate air (HEPA) filter media designs are planned to be tested to
ensure the qualified filters support the needs for HLW, along with the Low-Activity Waste
(LAW) Facility, Analytical Laboratory (LAB), and the Balance of Facilities (BOF) (collectively
known as LBL, including LBL facility services). Testing of the full-scale filter designs at
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Mississippi State University is ongoing. The third full-scale filter has been tested, showing
positive and successful test results. Fabrication of the additional filters and testing continues.
Qualification testing of Flanders filters has begun.

Significant Accomplishments during the Prior Three Months:

" Completed full-scale tests of three filters of the first HEPA filter design that showed positive
results

* PDSA change package for radioactive liquid waste disposal (RLD) vessels 7 and 8 approved
by DOE has been incorporated into the PDSA

" Issued the revised RLD system design description incorporating PDSA changes

* Issued the emergency turbine generator system (ETX) system design description

" Completed roof flashing at interface between the annex and the main facility, thereby rain-
proofing the annex

* Approved Mississippi State University's NQA-1 quality assurance program for the HEPA
filter testing

* Issued facility hazards analysis to support PDSA update

Significant Planned Activities in the Next Three Months:

" Continue full-scale HEPA filter testing to select and qualify additional filter(s) that will
support the WTP ventilation and off-gas needs

* Issue Phase 1 of the HLW melter off-gas treatment process/process vessel vent engineering
study

" Issue the radioactive waste handling system, decontamination handling system, melter
handling system, and melter cave support handling system engineering studies

* Issue an engineering study detailing the potential addition of a melter assembly
building/airlock and an additional import/export dock for waste handling

" Submit draft PDSA revision to the DOE Office of River Protection (ORP)

* Continue civil build-out of the HLW Facility
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: March 2016

River Protection Project
High-Level Waste Facility (WBS 1.03)

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCwP ACWP
Month I ~

Oct 2015 $10,905 $11,028 $10,257
Nov 2015 $6,103 $6,326 $5,452
Dec 2015 $5,737 $5,795 $5,634
Jan 2016 $6,368 $5,591 $4,174
Feb2016 $5,551 $4,711 $4,631
Mar 2016 $4,740 $4,169 $3,673
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

SPI CPI FY BCWS FY BCWP

1.01 1.08 $10,905 $11,028
1.04 1.16 $17,008 $17,355
1.01 1.03 $22,745 $23,150
0.88 1.34 $29,113 $28,741
0.85 1.02 $34,664 $33,453
0.88 1.14 $39,405 $37,622

FY ACWP FY SPI FY CPI

$10,257 1.01 1.08
$15,708 1.02 1.10
$21,343 1.02 1.08
$25,517 0.99 1.13
$30,148 0.97 1.11
$33,821 0.95 1.11

$5,921
$3,466
$3,948
$3,397
$6,040
$7,911

PTD $1,240,693 $1,237,887 $1,219,951
= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.00 1.01
CTD
EVMS
FY

SPI

= contract to date.
= earned value management system.
= fiscal year.
= schedule performance index.
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Low-Activity Waste Facility

Milestone Title Due Date Status

D-00A-07 LAW Facility Construction Substantially 12/31/2020 On Schedule
Complete

D-OOA-08 Start LAW Facility Cold Commissioning 12/31/2022 On Schedule

D-OOA-09 LAW Facility Hot Commissioning Complete 12/31/2023 On Schedule

LAW = low-activity waste

The Low-Activity Waste (LAW) Facility will process concentrated low-activity waste which will
be mixed with silica and other glass-forming materials. The mixture will be fed into the LAW's
two melters, at a design capacity of 30 metric tons per day, and heated to 2,100 degrees
Fahrenheit and vitrified into glass. The 300-ton melters are approximately 20 feet by 30 feet and
16 feet high. The glass mixture will then be poured into stainless steel containers, which are 4
feet in diameter, 7 feet tall and weigh more than 7 tons. These containers are anticipated to be
disposed of on the Hanford Site in the Integrated Disposal Facility. As of March 2016, the LAW
Facility was 53 percent complete overall, with engineering design 73 percent complete,
procurement 71 percent complete, construction 78 percent complete, and startup and
commissioning 5 percent complete.

Significant Accomplishments during the Prior Three Months:

" Installed 570 linear feet of process piping

* Installed 3,560 linear feet of conduit and pulled 38,170 linear feet of cable

* Installed 332 process area penetration seals

* Received and staged the thermal catalytic oxidizer (TCO) and ammonia dilution skid (ADS)
on greater than the 48 foot (+48') elevation

* Melter lid 1 was successfully flipped and placed on the melter

* Completed installation of Wet Electrostatic Precipitator (WESP) electrode assemblies in one
vessel

* Completed TCO and ADS functional test

* Completed subcontractor work scope in the annex

Significant Planned Activities in the Next Three Months:

* Assemble and install WESP internals in second vessel

" Weld the gas barrier lid onto melter 1
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" Place second melter lid castable refractor

* Complete Documented Safety Analysis (DSA) Chapter 3.3, "Hazards Analysis"

" Complete the radiographic testing on the caustic scrubber

* Continue the re-baselining review process

* Perform additional welds required on the melter shield lids
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: March 2016

River Protection Project
Low-Activity Waste Faciity (WBS 1.02)

EVMS Monthly and Fiscal Year Values
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Earned Value BCWS B AC FY ACWP FYSPI FY CPI
Month 

SI 'YP

$19,131 $16,406 $19,702 0.86 0.83 $19,131 $16,406 $19,702 0.86 0.83
Nov 2015 $11,764 $11,637 $10,735 0.99 1.08 $30,896 $28,043 $30,436 0.91 0.92
Dec 2015 $8,520 $9,132 $11,880 1.07 0.77 $39,416 $37,175 $42,316 0.94 0.88
Jan 2016 $9,694 $14,071 $11,790 1.45 1.19 $49,110 $51,245 $54,105 1.04 0.95
Feb2016 $12,760 $12,055 $13,698 0.94 0.88 $61,870 $63,300 $67,804 1.02 0.93
Mar 2016 $11,541 $13,513 $14,986 1.17 0.90 $73,411 $76,814 $82,790 1.05 0.93
Apr 2016 $21,172
May 2016 $13,212
Jun 2016 $14,200
Jul 2016 $16,622

Aug 2016 $13,935
Sep 2016 $36,493

PTD $1,291,610 $1,285,069 $1,284,279 0.99 1.00

= actual cost of work performed.
= budgeted cost of work performed.

BCWS = budgeted cost of work scheduled.
= cost performance index.

CTD = contract to date.
EVMS = earned value management system.
FY = fiscal year
SPI = schedule performance index.
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Balance of Facilities

Milestone Title Due Date Status

D-OOA-12 Steam Plant Construction Complete 12/31/2012 Complete

The Balance of Facilities (BOF) will provide services and utilities to support operation of the
main production facilities: Pretreatment (PT), High-Level Waste (HLW), Low-Activity Waste
(LAW), and Analytical Laboratory (LAB). As of March 2016, BOF was 56 percent complete
overall, with engineering design 76 percent complete, procurement 76 percent complete,
construction 83 percent complete, and startup and commissioning 16 percent complete.

Engineering activities are in progress to develop the design for BOF systems in support of direct-
feed, low-activity-waste (DFLAW). Current efforts are focused on progressing the design of the
Effluent Management Facility (EMF), identifying and supporting BOF system isolations,
supporting procurement activities, and implementing the preliminary design safety analysis
(PDSA) for the EMF into the design. Construction efforts are focused on upcoming excavation
of the EMF low point drain, installation of BOF system isolations, and completion of the
remaining items required for energization of the Waste Treatment and Immobilization Plant
(WTP) switchgear building from the permanent power supply.

Significant Accomplishments during the Prior Three Months:

" Completed installation of the mud mat for the EMF processing, electrical and utility
buildings - (BOF)

" Continued installing communications in the switchgear buildings and nonradioactive liquid
waste disposal (NLD)

* Continued installing the battery monitoring system in the switchgear buildings

" Issued Material Requisition Purchase (MRP) order for the rotary screw compressor

* Completed drilling activities for cathodic protection system anodes and started excavation for
rectifier and anode cable installation

* The DOE Office of River Protection (ORP) approved the PDSA for EMF

* Completed Fire Service Water System FSW-B-02 system turnover

Significant Planned Activities in the Next Three Months:

" Award subcontract for soldier piles of EMF low point drain

* Complete site energization from permanent power supply

* Perform 90 percent design review of BOF programmable protection system (PPJ)
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: March 2016

River Protection Project
Balance of Facilities (WBS 1.05)

EVMS Monthly and Fiscal Year Values

9,000

8,000

7,000

6,000

0-5,000

v 4,000

3,000

2,000

-----7 -

-E BCWVS

BcwP

-ACWP

FY BCWS

-FY BCWP

FY ACVPI1,000

0

Earned Value Month

Earned Value BCWS
Month I
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

$6,160
$4,555
$3,400
$3,874
$4,367
$4,492
$6,900
$5,101
$5,335
$6,554
$5,765
$8,156

BCWP ACWP SPI CPI FYBCWS FYBWP FY ACWP FYSPI FY CPI

$6,249 $7,006 1.01 0.89 $6,160 $6,249 $7,006 1.01 0.89
$3,913 $4,344 0.86 0.90 $10,715 $10,162 $11,350 0.95 0.90
$3,134 $3,917 0.92 0.80 $14,115 $13,296 $15,267 0.94 0.87
$3,917 $3,108 1.01 1.26 $17,989 $17,214 $18,375 0.96 0.94
$4,344 $4,357 0.99 1.00 $22,356 $21,557 $22,732 0.96 0.95
$4,111 $4,381 0.92 0.94 $26,848 $25,668 $27,113 0.96 0.95

PTD $456,343 $450,869 $450,736 0.99 1.00

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

CTD
EVMS
FY
SPI

= contract to date.
= earned value management system.
= fiscal year
= schedule performance index
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Analytical Laboratory

Milestone Title Due Date Status

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 Complete
LAB = analytical laboratory

The Analytical Laboratory (LAB) will support Waste Treatment and Immobilization Plant
(WTP) operations by analyzing feed, vitrified waste, and effluent streams. As of March 2016,
the LAB was 59 percent complete overall, with engineering design 77 percent complete,
procurement 88 percent complete, construction 94 percent complete, and startup and
commissioning 11 percent complete.

During this reporting period engineering efforts were focused on LAB system reviews to
evaluate potential modifications or isolations in support of direct feed, low-activity waste
(DFLAW). Closure of nonconformance reports and construction deficiency reports continued.
Construction efforts within the LAB focused on installation of the test engineers work station to
support Balance of Facilities (BOF) startup efforts. The remaining construction work scope will
be completed in parallel with system modifications and construction activities required to
support the direct feed of LAW.

Significant Accomplishments during the Prior Three Months:

* Completed fire service water system turnover

* Continued installation of the test engineers workstation - installed and tested fiber

* Continued development of procedures for the WTP analytical methods development process.

Significant Planned Activities in the Next Three Months:

* Complete test engineers work station

* Initiate component level testing of select LAB systems

* Complete LAB system walk downs in support of DFLAW modifications.
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: March 2016

River Protection Project
Analytical Laboratory (WBS 1.06)

EVMS Monthly and Fiscal Year Values
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Earned Value BCWSP
Month

Oct 2015 $2,083
Nov 2015 $1,528
Dec 2015 $789
Jan 2016 $1,415
Feb2016 $1,786
Mar 2016 $1,628
Apr 2016 $2,555
May 2016 $1,747
Jun 2016 $1,779
Jul 2016 $1,842

Aug 2016 $1,957
Sep 2016 $2,910

BCWP

$2,188
$1,324
$1,844
$1,797
$1,511
$1,478

ACWP SPI c FY BCWS

$1,674 1.05 1.31 $2,083
$1,093 0.87 1.21 $3,611
$1,060 2.34 1.74 $4,399
$1,472 1.27 1.22 $5,815
$1,438 0.85 1.05 $7,601
$1,291 0.91 1.15 $9,229

FY BCWP 1FYACW>

$2,188 $1,674
$3,513 $2,768
$5,356 $3,827
$7,153 $5,299
$8,665 $6,738

$10,143 $8,028

Fi SP' FY CPI

1.05 1.31
0.97 1.27
1.22 1.40
1.23 1.35
1.14 1.29
1.10 1.26

PTD $321,794 $321,062 $316,377

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.00 1.01

CTD
EVMS
FY
SPI

contract to date.
earned value management system.
fiscal year
schedule performance index.
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Waste Treatment Plant Project Percent Complete Status (Table)

Waste Treatment Plant Project-(LBL/ProjectServices) Percent Complete Status
Through March 2016

owa~saporceat compi, DeinsErigm Prmcutrmni Costructi saoPlantoperotions tallte
DUa nalocated Dwct Unallocated 0, 1Unaltaind 04Lams a al aA

LowActdyWaste _ 21 53% 531 3920 73% 3729 2616 71% 8581 5128 78% 7065 37.7 5% 40 40 10%

7n F62 . e4. j 58% 14%9 1118 76% 716 54.5 78% 2541 210.4 83% 260.1 440 16% 0O5 0.5 1C%

__ W311-9 59% 106.2 81.6 77% 5 57.4 88% 1607 151.4 94% 1979 223 11% 05 0.5 1CO%
DirectFeedLAW 3730 X4 10% 798 2D.1 36% 570 0.8 1% 2273 4.4 2% 00 0.0 0% 90 2.1 24%
LBL Facty Services 6V24 97.0 16% ao 0.0 0% 514 147 28% 1289 18 15% 263.7 31. 12% 1564 3240 2!%

ProjectServices 388 284.0 77% 517 36 74% 349 262 75% 69.2 617 89% 17 17 100% 23 1549 74%

PTHLWISS Percent Compete Status Frozen as of September 2012 (due to project rebaseiin ef rts)

I-, MLevaste 15 _ 921 62% 3644 325 89% 4339 3494 81% 5811 24 2 43% 1 T9 - 44 4% Na rva rVa
Pretreatmert 25173 1,4105 56% 7817. _458 85% _ _ 04 56% 7990 __ .37 6_ 43% 185 ___ 5 3% nIa rla rya
SharedSeuces 47269 36326 77% 10470 9779 93% 4517 3950 87% 1436.5 11430 80% 4535 1332 29% 13381 9835 73%

Urdstributed Budgett rva 114 IVa rfa twa na na Iva rVa n/a na Ala ra na rVa IVa

Sowce: Pr.~Irnnrn WPCoatra Perfwermne Ebomt -Fora.l afwr Uarch2OSB
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wasdwhe to. *scopeastk un dmDhetriedbudgettoUa Lilmert Cordlete ValessbomforP; NLWandSShawbeenhrow ahhSqoIews*br2l2wbMsdm lotwUhtwen WorkPlanand
budesbeigsmintoUR UBwvke forsepjc orPrMLWSiss$4014M. Theprcenticoplee wobs fhr am ToliWIParwau rean d tddEDaCWP added tlthauI.WFWSlXW~bk. ft
March 2014MqPnccCanolwdPnsatMasuglntwsfscw.wmoedast Vurmd on sconorcdsinobdU w ew raccatsbe&gs. hstsefaodes. hese ilnew
bese nlrd,,erPrefect bnafgnestaredSenvid byfady. Th*SwredServices AM wAe sd beench a gdiffonr~"cha due~tbcnfret onH.WrandSSindfwbod3*0rfmidagin
UR Ocrober2014 data renete incorporation airectFeed LAW ad e spitor SharedSeniasbMLEL FanitySvimand Pr e Suier March 2Me LaLpere A nowideleaaida eIott GFLAW-
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